RIVERSIDE COUNTY TRANSPORTATION COMMISSION
REQUEST FOR QUALIFICATIONS
(RFQ) NO. 12-31-034-00

FOR

Construction Management Services, Materials Testing, and Construction
Surveying

For the Construction of the
[-215 Widening, Scott Road to Nuevo Road, Project
in
the Cities of Menifee and Perris and the County of Riverside, California

RIVERSIDE COUNTY TRANSPORTATION COMMISSION
4080 Lemon Street, 3" floor
Riverside, CA 92501
Mailing address: P.O. Box 12008
Riverside, CA 92502-2208
RFQ Contact Person: Matthew Wallace

Key RFQO Dates (* tentative):

Request for Qualifications Issued Monday — December 12, 2011
Pre-Submittal Meeting Wednesday — January 4, 2012
Request for Clarifications Due Friday — January 13, 2012
Qualifications Submittal Thursday — February 9, 2012
Short Listed Firms Notified *Wednesday — February 29, 2012
Interview & Selection *Wednesday — March 14, 2012
Commission Approval *Monday — April 23, 2012

Wednesday — May 9, 2012



TABLE OF CONTENTS

NOTICE FOR REQUEST FOR QUALIFICATIONS

T o

m o O W »

SECTION| BACKGROUND
ABSTRACT

PROJECT DESCRIPTION

SECTION Il INSTRUCTIONS TO OFFERORS
NON-MANDATORY PRE-SUBMITTAL CONFEENCE
EXAMINATION OF SOQ DOCUMENTS
ADDENDA
COMMISSION CONTACT/ADDRESS

REQUESTS FOR CLARIFICATIONS, EXCEPTIONS, DEVIATIONS
OR CHANGES

SUBMISSION OF SOQ

. COMMISSION RIGHTS

SOQ PREPARATION EXPENSES
PROTEST PROCEDURES
AGREEMENT TYPE
AGREEMENT TERM

CONFLICTS OF INTEREST

Page 1

10
10
11
11

11



SECTION Il SOQ CONTENT

A. SOQ FORMAT AND CONTENT

SECTION IV EVALUATION AND AWARD
EVALUATION CRITERIA
EVALUATION PROCEDURE

AWARD

o 0 w »

NOTIFICATION OF AWARD AND DEBRIEFING

EXHIBITS
EXHIBIT A SCOPE OF WORK
EXHIBIT B MODEL AGREEMENT

EXHIBIT C DISCLOSURE OF CAMPAIGN CONTRIBUTIONS
COMMISSIONERS

Page 2

12

16
17
17

18

TO



December 12, 2011

SUBJECT: NOTICE OF REQUEST FOR QUALIFICATIONS FOR CONSTRUCTION
MANAGEMENT, MATERIALS TESTING, AND CONSTRUCTION
SURVEYING SERVICES FOR THE 1-215 WIDENING, SCOTT ROAD TO
NUEVO ROAD, PROJECT

The Riverside County Transportation Commission (Commission) invites Statements of
Qualifications (SOQs) from qualified consultants (“Offeror”) to provide Construction
Management, (CM), Materials Testing, Construction Surveying and Public Relations
services for the Interstate 215 (I-215) Widening, Scott Road to Nuevo Road, Project.

SOQs must be submitted no later than 2:00 p.m. on February 9, 2012. See
instructions to Offerors for further details regarding SOQ submissions.

SOQs delivered in person or by a means other than the U.S. Postal Service shall be
submitted to the following:

Riverside County Transportation Commission

4080 Lemon Street, 3" Floor

Riverside, CA 92501

Attention: Matthew Wallace, Procurement Manager

SOQs and amendments to the SOQs received after the date and time specified above
will be returned to the Offeror unopened. Faxed or electronically submitted SOQs will
not be accepted.

No contact of any kind regarding this RFQ shall be made with any of the
Commission's Board members or the Commission's staff including the
Commission’s program management consultant, Bechtel Infrastructure
Corporation, or other members of the Project Delivery Team, except for Matthew
Wallace. (The Project Delivery Team includes all parties that contributed to the
preparation, review and approval of the plans, specifications and estimate for the
project.) It is intended that the Consultant selection shall be made on merit alone
within the process described in this RFQ. Violation of this condition may result in
immediate disqualification of an Offeror's SOQ.

A pre-submittal meeting will be held on Wednesday, January 4, 2012; at 2:00 p.m. at
Commission’s Conference Room ‘A’ located at 4080 Lemon Street, 3" floor, Riverside,
CA 92501. Attendance is not mandatory, but prospective Offerors are strongly
encouraged to attend. Minutes of the pre-submittal meeting will be posted on the
Commission’s website. Any unanswered questions from the meeting will be addressed
by Commission staff in a formal addendum to the RFQ. Changes to the RFQ, if any, will
be addressed through the issuance of addenda to the RFQ.
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All questions and comments to the agreement and its attachments, including questions
that could not be specifically answered at the pre-submittal conference, must be
submitted in writing and must be received by the Commission by January 13, 2012, by
2:00 pm.

The full content of this Request for Qualification (RFQ) and all addenda will be posted on
the Commission’'s website located at www.rctc.org/rfps.asp. Please note that
Commission will not be responsible for mailing this RFQ and any addenda to Offerors.
Offerors are encouraged to check the website regularly since each Offeror will be
responsible for downloading the RFQ and all addenda.

RFQ reference documents (including the 95% Plan set, Special Provisions, and
Engineer’s Estimate, the final Project Report, and the final Environmental Document) will
be available on CD for the nonrefundable purchase price of $5.00 if picked up at the
Commission Offices and $10.00 if the CD is to be mailed to Offeror. The check should
be made payable to the “Riverside County Transportation Commission.” Send a request
to purchase these documents to Matthew Wallace at mwallace@rctc.org.

A “Shortlist” of firms to be interviewed will be developed by the Commission. The
Commission anticipates that the “Shortlisted” firms will be notified on Wednesday,
February 29, 2012. Interviews are tentatively scheduled for March 14, 2012. Please keep
this date open. Failure to appear at the interview will cause the Offeror to be eliminated
from further evaluation. The Commission reserves the right to postpone the interview date,
or cancel an interview, at its sole and absolute discretion. Offeror shall be notified in
advance of any such postponement or cancellation.

The Commission does not discriminate against, or provide preferential treatment to any
individual or group on the basis of race, color, ethnicity, age over 40, religion, gender,
national origin, ancestry, physical disability, disability including AIDS, mental condition,
cancer-related medical condition, political affiliation, sexual orientation, or marital status
in its contracting activities.

Funding for the Agreement resulting from this RFQ may come from state and/or local
funds. The Offeror will be required to comply with all applicable federal, state and local
laws and regulations.

Matthew Wallace

Procurement Manager
Riverside County Transportation Commission
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SECTION I. BACKGROUND

ABSTRACT

On November 8, 1988 and November 5, 2002, respectively, the Voters of
Riverside County approved the adoption and subsequently the extension of
Measure A, authorizing the collection of a one-half percent (1/2%) retail
transactions and use tax to fund transportation programs and improvements
within the County of Riverside, and adopting the Riverside County Transportation
Improvement Plan (the "Plan").

Pursuant to Public Utility Code Sections 240000 et seq., the Commission is
authorized to allocate the proceeds of the tax in furtherance of the Plan.

The services described in this RFQ are consistent with the highway improvement
projects identified on the November 5, 2002 ballot to be funded with Measure A
funds. The services to be procured pursuant to this RFQ will be funded with
Measure A proceeds or other State/Local funds as applicable.

PROJECT DESCRIPTION

The Commission is seeking proposals from qualified professional engineering
firms to provide Construction Management (CM), Materials Testing, Construction
Surveying, and Public Relations Services for construction of I-215 Widening, Scott
Road and Nuevo Road, Project located in Riverside County and the Cities of
Perris and Menifee, California.  Services are anticipated to include pre-
construction plan, specification, and estimate (PS&E) review, bid analysis, and
award recommendation. Construction management services include contractor
interface and contract administration, office engineering, change order preparation
and claim analysis, and other assorted duties as appropriate for construction
management of a state highway facility. The detailed scope of services is
included in this RFQ package as Exhibit ‘A’.

The Offeror shall provide a single point of contact to direct and coordinate all field
activities under this agreement. The Offerors’ SOQ shall describe its approach for
managing construction. Each SOQ shall include a preliminary staffing plan and
an organization chart.

The Construction contract will be funded from a mixture of Measure A fund and/or
State and possibly federal funds.
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SECTION II. INSTRUCTIONS TO OFFERORS

NON-MANDATORY PRE-SUBMITTAL CONFERENCE

A pre-submittal meeting will be held on January 4, 2012 at 2:00 pm at the
Commission’s Conference Room A located at 4080 Lemon Street, 3" floor,
Riverside, CA. Attendance is not mandatory, but prospective Offerors are
encouraged to attend.

EXAMINATION OF SOQ DOCUMENTS

By submitting a SOQ, the Offeror indicates that it has thoroughly examined and
become familiar with the work required under this RFQ and that it is capable of
performing quality work and diligence to achieve the Commission’s objectives.

ADDENDA

The Commission reserves the right to revise the RFQ documents. Any
Commission changes to the requirements will be made by written addenda to this
RFQ. Any written addenda issued pertaining to this RFQ may be incorporated
into the terms and conditions of an agreement resulting from this RFQ. Addenda
will be posted on the Commission’s website. It is the Offerors responsibility to
check the Commission’s website to determine if any addenda have been issued,
and acknowledge said addenda in its SOQ. The Commission will not be bound
to any modifications to or deviations from the requirements set forth in this RFQ
as the result of oral instructions. Failure to acknowledge all posted addenda for
this RFQ may cause the SOQ to be deemed non-responsive and rejected without
further evaluation.

COMMISSION CONTACT/ADDRESS

All correspondence, questions, and submissions in connection with this RFQ
should be addressed as follows:

U.S. Mail: Riverside County Transportation Commission
P.O. Box 12008
Riverside, CA 92502-2208
Personal Courier/  Riverside County Transportation Commission

Hand Delivery 4080 Lemon Street, 3" Floor
Riverside, CA 92501

Facsimile: (951) 787-7920
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Correspondence concerning procedure, agreement, or technical matters shall be
directed to the attention of Matthew Wallace, Procurement Manager.
Correspondence via e-mail is also acceptable and should be addressed to:
mwallace@rctc.org. Please note that faxed or electronically submitted SOQs
will not be accepted.

No contact of any kind regarding this RFQ shall be made with any of the
Commission's Board members or the Commission's staff including the
Commission’s program management consultant, Bechtel Infrastructure
Corporation, or other members of the Project Delivery Team, except for
Matthew Wallace. (The Project Delivery Team includes all parties that
contributed to the preparation, review and approval of the plans,
specifications and estimate for the project.) It is intended that the
Consultant selection shall be made on merit alone within the process
described in this RFQ. Violation of this condition may result in immediate
disqualification of an Offeror's SOQ.

REQUESTS FOR CLARIFICATIONS, EXCEPTIONS, DEVIATIONS OR
CHANGES

Examination and Clarification of RFQ Documents

Offeror is responsible for reviewing the RFQ documents prior to the submittal
deadline (February 9, 2012) and for requesting clarification or interpretation of any
discrepancy, deficiency, ambiguity or error, or omission contained in the RFQ
documents. Offeror shall notify the Commission in writing, in accordance with
Section E.4 below. Should the Commission find that the point in question is not
clearly and fully set forth, the Commission will issue a written addendum clarifying
the matter, which will be posted on Commission's website. Submissions by e-mail
must be sent to mwallace@rctc.org.

Exceptions to or Recommendations for Change of the RFQ

Any questions or request for exceptions to or deviations from the requirements of
this RFQ must be submitted in writing in accordance with Section E.4 below. The
request should clearly identify and segregate "technical” exceptions from
"contractual" exceptions. Where Offeror wishes to propose alternative
approaches to meeting the Commission's technical or contractual requirements,
these should be thoroughly explained. The Commission will review the request
and may, but shall not be required to, post a response to any such request on the
Commission’s website. Submissions by e-mail should be submitted to
mwallace@rctc.org.
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Exceptions or Clarifications to Standard Agreement/Scope of
Services

Offerors shall familiarize themselves with the Model Agreement (attached to the
RFQ as Exhibit B) and all of the Exhibits attached thereto. Commission intends to
use the attached Model Agreement as the professional services agreement
resulting from this RFQ. Should the Offeror have concerns, questions, or
recommended changes to the Model Agreement or Scope of Services, then those
concerns with recommended changes must be specified in detail and submitted in
writing to the Commission as set forth in Section E.4 below. No changes will be
considered if they are not received by 2:00 p.m. on January 13, 2012. The
Commission will review Offeror's concerns/recommendations and may post on
Commission’s website Offeror's request and any comments from Commission
regarding the potential for consideration of such recommended change(s) during
formal negotiations with the successful Offeror. Changes to the Commission's
Model Agreement shall be made at the Commission's sole and absolute
discretion.

Submitting Requests

All questions, requests for clarifications, exception, deviations or changes,
including questions that could not be specifically answered at the pre-submittal
conference, must be put into writing and must be received by Matthew Wallace no
later than 2:00 p.m. on January 13, 2012.

Requests for clarifications, exceptions, deviations or changes and/or questions
and comments must be clearly labeled: “Written Questions”. The Commission is
not responsible for failure to respond to a request that has not been appropriately
labeled. Requests for clarifications, exceptions, deviations, or changes and/or
guestions received after this time and date will not be responded to and may not
be introduced during agreement negotiations.

Any of the methods of Commission contact set forth above, including submissions
by e-mail, may be utilized for delivering written requests and questions as long as
the requests and/or questions are directed to Matthew Wallace and received no
later than the date and time specified above.

Commission Responses

Commission will acknowledge receipt of all requests whether responded to or not.
Responses from the Commission will be posted on Commission’s website by 2:00
p.m. on Tuesday, January 24, 2012. Offerors may download responses from the
Commission’s website at www.rctc.org/rfps.asp. Commission responses may be
in the form of Addenda or a simple posting of the response.
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SUBMISSION OF SOQ
Date and Time
SOQs must be submitted at or before 2:00 p.m. on February 9, 2012.

SOQs received after the specified date and time may be rejected without
consideration or evaluation. SOQs shall be delivered in person or by a means
other than the United States Postal Service to:

Riverside County Transportation Commission

4080 Lemon Street, 3™ Floor

Riverside, CA 92501

Attention: Matthew Wallace, Procurement Manager

Faxed or electronically submitted SOQs will not be accepted.
Identification of SOQs

Offeror shall submit one original and six (6) copies, and one CD of its SOQ in
a sealed package. The package should be addressed as shown above, bearing
the Offeror's name and address and clearly marked as follows:

"1-215 Widening, Scott Road to Nuevo Road
Construction Management SOQ”

Offerors shall be entirely responsible for any consequences resulting from any
inadvertent opening of unsealed or improperly identified packages. It is the
Offerors’ sole responsibility to see that its SOQ is received as required.

COMMISSION RIGHTS

The Commission may investigate the qualifications of any Offeror under
consideration, require confirmation of information furnished by an Offeror, and
require additional evidence of qualifications to perform the Scope of Services
described in this RFQ. The Commission reserves the right to:

1. Accept or reject any and all SOQs, or any item or part thereof, or to waive any
informalities or irregularities in SOQs;
2. Issue new or subsequent RFQs;

3. For any reason, withdraw or cancel this RFQ, or any part thereof at any time
without prior notice and the Commission makes no representations that any
agreement will be awarded to any Offeror responding to this RFQ);

4. Require confirmation of information furnished by Offeror or for the Offeror to
provide additional evidence of qualifications to perform the work or to obtain
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information from any source that has the potential to improve the
understanding and evaluation of the SOQs;

5. Postpone SOQ openings for its own convenience;

6. Release the SOQs, received as public information, upon request after award.
Submitted SOQs are not to be copyrighted,;

7. Remedy or overlook technical errors in the RFQ process;

8. Appoint an Evaluation Committee to review SOQs;

9. Seek the assistance of outside technical experts in SOQ evaluation;
10. Approve or disapprove the use of particular subconsultants;

11.Establish a short list of Offerors eligible for interview after review of written
SOQs;

12.Negotiate with any, all or none of the Offerors to the RFQ;
13. Solicit best and final offers from all or some of the Offerors;
14. Award an agreement to one or more Offerors;

SOQ PREPARATION EXPENSES

The Commission shall not, in any event, be liable for any expenses incurred by
Offeror in the preparation of its SOQ. Offeror shall not include any such expenses
as part of its SOQ. SOQ preparation expenses include the following:

Preparing its SOQ in response to this RFQ);
Submitting its SOQ to the Commission;
Negotiating with the Commission any matter related to this RFQ; or

p wnNPF

Any other expenses incurred by Offeror prior to the date an agreement is
executed.

PROTEST PROCEDURES

Commission has on file and posted on its website a set of written protest
procedures applicable to this RFQ. The procedures may be downloaded from the
website or may be obtained by contacting Matthew Wallace at
Mwallace@rctc.org. Any protest filed by a firm in connection with this RFQ shall
be submitted in accordance with Commission’s written procedures.

Page 10



AGREEMENT TYPE

It is anticipated that the Agreement resulting from this solicitation, if awarded, will
be a cost plus fixed fee agreement, with a total not to exceed amount.

AGREEMENT TERM

The services to be performed under the Agreement shall begin in approximately
May 2012 and shall terminate on approximately December 31, 2015.

CONFLICTS OF INTEREST

Offerors must complete and submit with their SOQ the "Disclosure of Campaign
Contributions to Commissioners" form attached to this RFQ as Exhibit C.

Page 11



SECTION IIl. SOQ CONTENT

SOQ FORMAT AND CONTENT
Format

SOQs shall be typed and submitted on 8.5-inch x 11-inch paper with a single
method of fastening. Charts and schedules may be included in 11” x 17” format,
which will be counted as 2 pages and included in the total page count. SOQs
may use both sides of a page, but each side will be counted as a page. Offers
should not include any unnecessarily elaborate or promotional material. SOQs
should not exceed fifty (50) pages in length. The page limit does not include the
outside cover, section dividers, cover letters, and subconsultant commitment
memorandum, agreement comments, or duplication of the organizational chart.
All pages shall be sequentially numbered and each section shall be separately
and clearly tabbed. SOQs shall include a complete table of contents for the entire
SOQ with respective page numbers opposite each topic that is included.

Letter of Transmittal

The Letter of Transmittal shall be addressed to Matthew Wallace, Procurement
Manager, Riverside County Transportation Commission, and must, at a minimum,
contain the following:

a. ldentification of Offeror/Firm that will be authorized to commit to the
contractual terms and conditions detailed herein. Identification shall include
legal company name, corporate address, telephone, fax number and e-malil
address. Include name, title, address, telephone number and e-mail address
of the contact person during the SOQ evaluation phase.

b. Identification of proposed subconsultants, including legal company name,
contact person’'s name, address, and phone number. Clarify the working
relationships between Offeror and subconsultants, if applicable.

c. Acknowledgment of receipt of all RFQ addenda, if any.

d. A statement to the effect that the SOQ shall remain valid for a period of not
less than 180 days from the date of submittal.

e. Signature of a person authorized to bind Offeror to the terms of the SOQ.

f. A statement to the effect that by signing the letter of transmittal, Offeror is
attesting that all information submitted with the SOQ is true and correct.
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Technical Proposal
a. Qualifications, Related Experience and References of Offeror

This section of the SOQ should establish the ability of Offeror to satisfactorily
perform the required work by evidence of: experience in performing work of a
similar nature; demonstrated competence in the services identified in Exhibit A;
experience with highway infrastructure projects; familiarity with Caltrans design,
and construction management processes; familiarity with implementation of
projects utilizing state and federal funds; familiarity with implementation of
National Environmental Policy Act (NEPA) and California Environmental Quality
Act (CEQA) environmental permitting and compliance requirements; and
familiarity with Storm Water Pollution Prevention requirements. The SOQ shall
describe the strength and stability of the firm; staffing capability; workload; record
of meeting schedules on projects of a similar size and scope; and provide
supportive client references.

Offeror shall:

(1) Provide a brief profile of the firm, including the types of services offered; the year
founded; form of the organization (corporation, partnership, sole proprietorship);
number, size and location of offices; and number of employees.

(2) Provide a general description of the firm’s financial condition and identify any
conditions (e.g., bankruptcy, pending litigation, planned office closures,
impending merger) that may impede Offeror’s ability to complete the project.

(3) Describe the firm’s experience in performing work of a similar nature to that
solicited in this RFQ, and highlight the participation in such work by the key
personnel proposed for assignment to this project. Describe experience in
working with public agencies similar to Commission in nature and/or
responsibilities, Caltrans District 8 or other Caltrans’ Districts particularly those in
Southern California, FHWA, and cities in the Inland Empire.

(4) Identify subconsultants by company name, address, contact person, telephone
number and project function. Describe Offeror's experience working with each
subconsultant.

(5) At a minimum, three (3) corporate project references shall be provided. Furnish
the name, title, address and telephone number of the person(s) at the client
organization who is most knowledgeable about the work performed. Identify
Offeror's key personnel who worked on the referenced projects. Offeror may
also supply references from other work not cited in this section as related
experience.
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b. Proposed Staffing and Project Organization

This section of the SOQ should identify key personnel and establish their abilities
to perform the required work by evidence of experience in performing work of a
similar nature and demonstrated competence in the services identified in Exhibit
A. Key personnel shall include the Project Manager/Resident Engineer and key
personnel responsible for structures, roadway, office administration, schedule,
traffic safety, electrical, landscape architecture, labor compliance, quality
assurance, materials, surveys, and public relations.

Offeror shall:

(1) Provide education, experience, and applicable professional credentials of project
staff. Include copies of applicable professional credentials.

(2) Furnish resumes for the proposed Project Manager and other key personnel.

(3) Identify key personnel proposed to perform the work in the specified tasks and
include major areas of subconsultant work. Include the person’s name, current
assignment and its duration, proposed position for this project, and how long this
person has been with the firm.

(4) Provide education, experience, and applicable professional credentials of
proposed subconsultants.

(®) Include a project organization chart, which clearly delineates
communication/reporting relationships among the project staff. Provide a second
organization chart showing the proposed communication/reporting relationship
between project staff and Commission staff.

(6) Include a statement that key personnel will be available to the extent proposed
for the duration of the project acknowledging that no person designated as "key"
to the project shall be removed or replaced without the prior written concurrence
of the Commission.

C. Project Understanding and Approach

Offeror shall provide a narrative and staffing plan, which addresses the project
scope, construction management, materials testing, and construction surveying
scope of services, and demonstrates the Offeror's understanding of the
Commission's needs and requirements.

Offeror shall:

(1) Describe the project scope to be managed by this CM agreement;

Page 14



(2) Describe the approach and work plan for completing the tasks and specify who
would perform them;

(3) Where the Scope of Services does not adequately define the tasks required to
provide complete professional services, provide descriptions of recommended
additional services and programs;

(4) Furnish an estimated time of completion for completing the representative tasks
in terms of elapsed weeks from the project commencement date. Provide a
proposed summary schedule for completion of the work showing work sequence
and milestones;

(5) Identify methods that Offeror will use to ensure quality control as well as budget
and schedule control for the Project;

(6) Identify methods that Offeror will follow during construction inspection and quality
assurance verification, procedures, resources and ability to meet project
deadlines;

(7) Provide a proposed staffing plan for the all elements of the work that correspond
with the project schedule provided; and

(8) Identify any special issues or problems that are likely to be encountered with the
services identified herein and how the Offeror would propose to address them.

Insurance

The Offeror shall submit evidence of ability to provide insurance in the amounts
and with coverages as required in the attached Model Agreement (Exhibit B).
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SECTION IV. EVALUATION AND AWARD

EVALUATION CRITERIA
The Commission will evaluate the SOQs received based on the following criteria:

Corporate Qualifications of the Offeror and Team 10

Experience in performing the various work elements on Interstate freeway
widening projects of similar scope and size; experience working with public
agencies, including, FHWA, Caltrans, or other cities in the Inland Empire;
strength, stability, depth of resources, experience and technical competence of
subconsultants; assessment of client references.

Qualifications of Key Team Personnel 30

Qualifications of project staff, particularly key personnel including Project
Manager/Resident Engineer, Structures Engineer, Roadway Engineer, Office
Engineer, Traffic Safety Inspector, Electrical Inspector, Landscape Architect,
Labor Compliance Leader, Quality Assurance Manager, Materials Testing Leader,
Construction Surveying Leader, and Public Relations Leader.

SOQ shall identify key personnel’s level of involvement in performing related work
cited in the team’s "Qualifications, Related Experience and References of Offeror"
section; adequacy of labor commitment; concurrence with the restrictions on
changes in key personnel; references from past projects.

Construction Management Organization and Staffing 20

Overall quality and logic of organization and integrated staffing plan;
appropriateness of labor distribution among the tasks; quality assurance and
construction inspection procedures and resources and ability to meet project
deadlines.

Project Understanding and Approach 25

Depth of Offeror's understanding and support of Commission's requirements;
overall quality and logic of project approach plan; technical and proactive
approaches to key services; usefulness of suggested technical or procedural
innovations.

Materials Testing, Construction Surveying, and Public Relations Services 15
Depth of Offeror's understanding of Commission's requirements; quality

assurance procedures, material testing, construction surveying and public
outreach experience and approach.
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EVALUATION PROCEDURE

An Evaluation Committee will be appointed to review all SOQs received. The
Evaluation Committee will be comprised of Commission staff and may include
personnel from stakeholder agencies and other consultants to the Commission.
The Evaluation Committee members will read the SOQs separately then convene
to receive input on reference checks, and to discuss and score the written SOQs.
The Commission will invite the shortlisted firms to an interview and provide
additional direction as to its conduct and content.

Following the interviews, the Evaluation Committee will further discuss and score
the presentations and responses to questions using the same set of scoring
criteria as used for the SOQs, but not necessarily the same weighting. The SOQ
scoring will be combined with the scoring of the interviews. The SOQ score will
count for 35% of the overall combined score and the interview will count 65%.
The combined scores will determine a final ranking of the firms. Negotiations will
be initiated with the highest ranked Offeror. Should the Commission be unable to
negotiate a satisfactory agreement with the highest ranked Offeror, Commission
retains the right to terminate negotiations and open negotiations with the next
highest ranked Offeror.

AWARD

The Evaluation Committee will submit, with the approval of the appropriate
Committee of the Commission Board (Board Committee), as may be applicable,
its recommendation of the Offeror(s) considered to be the most competitive to the
Commission’s Board for consideration, selection and award. The Evaluation
Committee may also negotiate agreement terms with its top ranked Offeror(s)
prior to award, and expressly reserves the right to negotiate with several Offerors
simultaneously and, thereafter, to recommend award of a professional services
agreement(s) to the Offeror(s) providing the most favorable terms to the
Commission.

The Commission reserves the right to award its total requirements to any of the
Offeror(s), and to one Offeror or multiple Offerors as the Commission may deem
to be in its best interest. The contents of the SOQ of the successful Offeror will
become agreement obligations and failure to accept these obligations in an
agreement may result in cancellation of the award.

Award of the agreement by the Commission shall not be considered final until any
and all protests have been resolved to the satisfaction of the Commission.
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NOTIFICATION OF AWARD AND DEBRIEFING

Offerors who submit an SOQ in response to this RFQ shall be notified in writing
regarding the Offeror who was awarded the professional services agreement.
Such notification shall be made within ten (10) days of the date of the agreement
award. Offerors who were not successful may obtain an explanation concerning
the strengths and weaknesses of their SOQ and/or interview. Unsuccessful
Offerors who wish to be debriefed must request the debriefing in writing and the
Commission must receive it within three (3) days of notification of the award.
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EXHIBIT "A"

SCOPE OF SERVICES
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EXHIBIT "A"

SCOPE OF SERVICES

Commission is seeking proposals from qualified engineering professionals to
provide Construction Management (CM), Materials Testing, Construction
Surveying and public outreach services for construction of 1-215 Widening, Scott
Road to Nuevo Road, Project located in the County of Riverside and cities of
Menifee and Perris, CA. Services will include pre-construction plan, specification,
and estimate (PS&E) review, bid analysis, and award recommendation;
construction inspection; preparation of progress payments and change orders,
schedule and claim analysis; Contractor interface and contract administration;
office engineering; and other assorted duties as appropriate for construction
management, as well as materials testing and construction surveying and project
closeout tasks. The project’s final design is schedule for completion by late
summer 2012.

Background Information

The following information will be available on CD to assist the Offeror in
understanding the scope of the project. To purchase a CD for $5.00 if picked up
at the Commission Offices or $10.00 if it is mailed to Offeror, send a request to
Matthew Wallace at mwallace@rctc.org. The check should be made payable to
the “Riverside County Transportation Commission.”

95% Plan set

95% Standard Special Provisions

95% Engineer’s estimate

Final Project Report (April 2011)

Final Environmental Document (MND/FONSI April 2011)

agrwnE

Construction Schedule (Tentative)

The anticipated construction schedule for the project is shown below:

Advertisement Date: August 7, 2012

Bids Due: September 27, 2012
Recommendation to Committee: October 22, 2012
Anticipated Commission Award: November 14, 2012
Notice to Proceed January 2, 2013
Anticipated Completion Date June 30, 2015
Complete Close-Out December 31, 2015

The dates listed above are contingent upon funding authorization in by August 2,
2012.
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Performance Requirements

Construction Management: OFFEROR shall furnish a Project Manager or a
Resident Engineer as a single point of contact for this agreement and to
coordinate OFFEROR'’S operations with COMMISSION. The single point of
contact shall be responsible for all matters related to OFFEROR’S personnel and
operations. The Resident Engineer shall be in responsible charge of construction
activity within the Project. The Resident Engineer and Structures Representative
shall be Civil Engineers, registered in the State of California. Other Assistant
Resident Engineers may be assigned to each specific project responsibilities as
needed. A qualified electrical engineer or inspector shall be provided to review
electrical and traffic systems requirements as well as electrical utility
arrangements. If the Resident Engineer is not also a registered Landscape
Architect, a registered Landscape Architect shall be assigned to the project
responsible for daily on-site inspections and decisions regarding highway planting
and the irrigation systems that comprise a small portion of the Project.

The number of OFFEROR personnel assigned to the project will vary throughout
the duration of the agreement. OFFEROR personnel shall be assigned, in varying
levels of responsibility, as needed by the OFFEROR to meet the project schedule,
project requirements, and construction activities.

Resumes of personnel shall be submitted to COMMISSION for review and
approval prior to assignment to the Project. COMMISSION and OFFEROR will
jointly determine the quality and quantity of services that are required by
OFFEROR’s personnel. Personnel selected for assignment by OFFEROR shall
be made available for personal interviews prior to acceptance by COMMISSION.
If, in the opinion of COMMISSION, an individual lacks adequate experience, the
individual may be rejected or may be accepted on a trial basis until such time the
individual's ability to perform the required services has been demonstrated. If, at
any time, the performance of OFFEROR personnel is unsatisfactory to
COMMISSION, COMMISSION may release him/her by written notice and may
request another qualified person be assigned.

If OFFEROR personnel are on leave of absence, the Project Manager shall
provide approved, equally qualified replacement personnel until the assigned
personnel returns to the Project.

The typical workday includes all hours worked by the construction Contractor. |If
necessary, overtime for OFFEROR personnel may be required. The construction
Contractor's operations may be restricted to specific hours during the week, which
shall become the normal workday for OFFEROR personnel. The Project
Manager, with concurrence from COMMISSION, shall have the authority to
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increase, decrease, or eliminate OFFEROR personnel work hours dependent on
the schedule and requirements of the construction Contractor. All overtime
required by OFFEROR personnel shall be approved and authorized by
COMMISSION prior to each occurrence.

OFFEROR personnel shall be knowledgeable of and comply with all applicable
local, state, and federal regulations related to construction and construction
engineering. OFFEROR personnel shall cooperate and consult with
COMMISSION, State, and City officials during the course of the Project. Offeror
shall consult with and coordinate activities of third party agencies and utilities.
OFFEROR personnel shall perform duties as may be required to assure that
construction is being performed in accordance with the Project plans and
specifications. OFFEROR personnel shall keep accurate and timely records and
document all work performed by the Contractor and OFFEROR.

OFFEROR shall monitor for Contractor's compliance with the labor standards
provisions of the contract and the related wage determination decisions of the
Secretary of Labor.

OFFEROR personnel shall assist COMMISSION and local agencies in obtaining
compliance with the safety and accident prevention provisions of the projects.
Local agencies will retain jurisdictional control for traffic control.

All services required hereunder shall be performed in accordance with California
Department of Transportation guidelines, regulations, policies, procedures,
manuals, and standards, except as noted in the special provisions or
superseded/augmented by Commission’s procedures

Materials Testing: The number of field testing personnel assigned to the project
will vary throughout the duration of the construction contract. OFFEROR
personnel will be assigned as needed by the Resident Engineer to meet the
schedule of the construction Contractor.

A field technician will be required throughout the construction contract period. At
times, additional technicians may be required to provide support for on-going
construction activities. The duration of assignments could vary from a minimum of
a few days to the full term of the project. OFFEROR personnel will be available
within two (2) days of written notification by COMMISSION.

It is the intent of COMMISSION to maintain a consistency of material testing
quality throughout each phase of each project. OFFEROR is therefore
encouraged to provide, wherever and whenever possible, the same field
personnel for the duration of the project.
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On days when work is not performed by the construction contractor, such as rainy
or unsuitable weather days, OFFEROR will not provide services unless authorized
by the COMMISSION Construction Manager.

Resumes of materials testing personnel shall be submitted to COMMISSION for
review and approval prior to assignment to the Project. If, at any time, the level of
performance of any testing personnel is below expectations, COMMISSION may
release that field person and request that another be assigned as needed.

If a member of OFFEROR's personnel is on a leave of absence, OFFEROR's
project manager will provide an equally qualified replacement employee until the
original member returns to work. The replacement employee will meet all the
requirements of a permanently assigned employee.

All personnel will be knowledgeable of, and comply with, all applicable local,
Caltrans, and federal regulations; cooperate and consult with COMMISSION and
local agency officials during the course of the contract; and perform other duties
as may be required to assure that the construction is being performed in
accordance with permit requirements, the project plans and specifications.
OFFEROR’s personnel will keep records and document the work as directed by
the Resident Engineer.

OFFEROR personnel shall assist COMMISSION and local agencies in obtaining
compliance with the safety and accident prevention provisions of the project.
Local agencies will retain jurisdictional control for local traffic control.

All services required hereunder will be performed in accordance with Caltrans
regulations, policies, procedures, manuals, and standards as modified by the
Commission’s General Conditions and procedures.

Construction Surveying: OFFEROR will furnish surveying crew(s) to perform
construction surveys for the project. The number of survey crew(s) assigned to
the project will vary throughout the duration of the construction contract.
OFFEROR personnel will be assigned as needed by the Resident Engineer to
meet the schedule of the construction contractor.

It is the intent of COMMISSION to maintain a consistency of construction survey
quality throughout each phase of each project. Therefore, OFFEROR is
encouraged to provide the same field personnel for the duration of construction. It
is important that the Field Party Chief(s) assigned to a project be completely
familiar with the survey control and staking requirements established for the
project.

Construction surveying will not be performed when conditions such as weather,
traffic, and other factors prevent safe and efficient operation.
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Resumes of OFFEROR personnel and certification must be submitted to
COMMISSION for review. OFFEROR personnel must be approved by
COMMISSION prior to assignment to a project. COMMISSION and OFFEROR
will have the responsibility of determining the quality and quantity of work
performed by OFFEROR personnel. If, at any time, the level of performance by
OFFEROR personnel is below expectations, COMMISSION may release the
survey crew member and request that another be assigned.

If OFFEROR'’s survey crew personnel assigned to the project is on a leave of
absence, the Project Manager will provide an equally qualified replacement(s)
until the original employee(s) returns to work. The replacement will be required to
meet all the requirements of the permanently assigned employee.

OFFEROR personnel will:

e Be knowledgeable of, and comply with all, applicable local, Caltrans, state,
and federal regulations.

e Cooperate and consult with COMMISSION officials during the course of the
contract.

e Perform duties as may be required to assure construction is performed in
accordance with the project plans and specifications.

e Keep contemporaneous records and document work as directed by the
Resident Engineer.

All services required hereunder will be performed in accordance with Caltrans
regulations, policies, procedures, manuals, and standards as modified by the
Commission’s General Conditions and procedures.

Duties and Responsibilities

1. Pre-construction Services

a. Plan Review

OFFEROR shall review construction contract documents prior to construction.
Tasks include review of plans, specifications, technical reports, Resident
Engineer's pending files, and associated items in order to verify completeness
and consistency throughout the Project. At a minimum, OFFEROR shall check for
guantity discrepancies, potential conflicts, constructability, and consistency
between plans, specifications and pay items. OFFEROR’S plan review shall
include a review of various discipline plans (e.g., layout, drainage, bridge,
landscaping, electrical, etc.) for conflicting or missing information.
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b. Schedule

OFFEROR shall review the proposed Project schedule, compare it to the Project
plans and specifications, and provide recommendations to COMMISSION, as
appropriate, to ensure efficiency of Contractor and OFFEROR operations and
safe and expeditious completion of the Project.

C. Budget
OFFEROR shall review the Project estimate and provide recommendations to

COMMISSION, as appropriate, to ensure efficient utilization of funds and control
of project costs.

2. Bid Process
a. Bid Documents
OFFEROR shall assist COMMISSION, as requested, with the following tasks:

1) Review of bid documents
2) Review bid questions and draft responses
3) Prepare bid tabulations

b. Pre-construction Meetings

OFFEROR shall assist COMMISSION in conducting one or more, pre-construction
meetings with all involved parties on the Project. Parties may include, but are not
limited to, the Contractor, the design engineer, Caltrans, county, cities, utility
companies, and developers.

C. Contract Award
OFFEROR shall assist COMMISSION, as requested, with the following tasks:
1) Review bids for completeness and responsiveness
2) Perform bid analysis
3) Check Contractor references, licenses, insurance, and sureties
4) Coordinate with prospective Contractor for award of construction
contract.

All processes will be consistent with procedures outlined by Caltrans for Special
Funded Programs.
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Project Administration

OFFEROR shall administer the project construction contract using Caltrans
Construction Manual as a guideline.

OFFEROR shall conduct regular project coordination meetings with
Contractor, COMMISSION, local agencies, and design engineer, as
appropriate.

OFFEROR shall prepare Contractor progress payments and maintain
payment records and supporting documentation. All progress payments
shall be reviewed by COMMISSION for approval.

OFFEROR shall establish and maintain Project records. Project record
keeping shall include, but are not limited to, RE and Assistant RE daily
reports, correspondence, memoranda, contract documents, requests for
information (RFIs), change orders, claims, COMMISSION and engineer
directives, meeting minutes, shop drawings, supplementary drawings,
review and approval of submittals, schedule reviews and preparation of
weekly working day statements, quantity calculations and/or documented
field measurement/count and Daily Extra Work Reports that support
progress payments. OFFEROR shall maintain a record of the names,
addresses, and telephone and fax numbers of the Contractors,
subcontractors, and principal material suppliers.

OFFEROR shall establish and maintain a filing system for each Project
using the Caltrans Construction Manual as a guideline. OFFEROR shall
transmit certain project records to the Commission using either e-Rooms or
InfoWorks, an electronic transfer and collection system. (Commission will
train OFFEROR in the requirements and use of the system.)

OFFEROR shall monitor Contractors’ construction schedules on an
ongoing basis and alert COMMISSION to conditions that may lead to
delays in completion of the Project.

OFFEROR shall prepare and submit a Monthly Report for the project. The
Monthly Report shall describe construction activity, accomplishments,
issues and status of submittals, RFIs, Change Orders and the project
budget and schedule status against approved Baseline Schedule. A
minimum of four (4) construction photos shall be submitted.

OFFEROR shall review and ensure compliance with environmental
requirements.

OFFEROR shall participate in partnering sessions with the Contractor,
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COMMISSION, and Local Agencies, if required.

OFFEROR shall assure that the Project meets all provisions of the Caltrans
Quiality Assurance Program Manual. OFFEROR shall prepare and submit
a project-specific Quality Assurance Plan (QAP) to the COMMISSION for
review and approval. The QAP shall be reviewed quarterly and updated as
necessary. All OFFEROR'’S project personnel shall indicate their review of
the QAP by signature.

OFFEROR shall review Contractors’ certified payroll records and other
labor compliance records and assure the construction Contractor's
compliance with Contract requirements

OFFEROR shall monitor and maintain records to assure that the
construction Contractor complies with all provisions of the Storm Water
Pollution Prevention Plan (SWPPP).

OFFEROR shall assure that the Project meets all applicable regulations of
the Air Quality Management District (AQMD).

Construction Coordination

OFFEROR shall provide a minimum of one qualified Senior Resident
Engineer and other qualified Resident Engineers, as needed to effectively
manage the Project.

OFFEROR Resident Engineer shall act as the prime point of contact
between Contractor, COMMISSION, OFFEROR’s construction surveyor,
OFFEROR’s materials inspector, OFFEROR’s public outreach, and utility
companies. OFFEROR may, when requested by COMMISSION, act as
point of contact between design engineers, cities, and the public.

OFFEROR shall maintain regular contact with COMMISSION'’s
Construction Manager.

OFFEROR shall coordinate relocations and arrangements for power for the
site with utility companies and their designees. ,

OFFEROR shall review Project plans and special provisions for possible
errors and deficiencies prior to construction of any specific element and
report such findings to COMMISSION. Should COMMISSION determine
that changes are necessary, OFFEROR shall process and implement
change orders in accordance with contract documents.

OFFEROR shall provide all required monitoring, coordination, and tracking



of construction progress to ensure the Project proceeds on schedule and
according to the order of work in the plans and special provisions.
OFFEROR shall expedite work, as required, to maintain schedule in
conjunction with the overall construction staging program.

OFFEROR shall review shop drawings, coordinating with the Source
Inspection Project Manager and Division of Structures as appropriate.
OFFEROR shall coordinate resolution of Requests for Information (RFI)
with the Commission’s designer and communicate actions and status with
the Commission’s Construction Manager. OFFEROR shall log and track all
submittals and requests.

OFFEROR shall provide a qualified SWPPP coordinator who shall review
Contractor-prepared Storm Water Pollution Prevention Plans (SWPPP) and
coordinate approval with COMMISSION. OFFEROR shall cooperate with
monitoring agency inspections and field reviews.

OFFEROR shall coordinate the implementation of any changes with the
Construction Manager and the design engineer. All change orders shall be
prepared using Commission’s format and procedures. All change orders
will be submitted to Caltrans (on the State Highway System) and the
Commission for approval.

OFFEROR shall review and approve falsework, shoring and other
temporary work plans.

OFFEROR shall review and approve Traffic Control Plans and forward to
local jurisdictions for approval as necessary.

OFFEROR shall coordinate all Project construction activities with other on-
going projects within and adjacent to the Project limits.

OFFEROR shall review existing highway electrical and traffic systems
arrangements with Caltrans and arrange, through the construction Contractor, any
temporary facilities required during construction.
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Construction Inspection

OFFEROR shall coordinate all required inspections necessary for the
Project. OFFEROR shall ensure that appropriate City and local agencies
are notified and present as required throughout the Project. OFFEROR
shall notify COMMISSION immediately regarding any directives,
recommendations, notices, etc. received from agencies other than
COMMISSION before taking action.
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OFFEROR shall perform and document daily on-site inspections of the
progress and quality of construction to determine if the work being
performed is in general conformance with the contract documents, permits,
all applicable laws, codes, and ordinances.

OFFEROR shall exercise reasonable care and diligence to discover and
promptly report to COMMISSION any and all defects or deficiencies in the
materials or workmanship used in the Project.

OFFEROR personnel assigned to the Project shall be thoroughly familiar
with Caltrans Standard Specifications, Caltrans Standard Plans, and
Caltrans Erosion Control and Highway Planting requirements. OFFEROR
personnel shall have the ability to read and interpret construction plans and
specifications. OFFEROR personnel shall also have knowledge of State of
California Construction Safety Orders (CalOSHA) and traffic control
practices as specified in the Work Area Traffic Control Handbook
(WATCH). In addition, OFFEROR personnel shall be familiar with the
construction requirements of Storm Water Pollution Prevention Program.

Assignments to be performed by OFFEROR personnel shall include, but
are not limited to, the following:

1) Earthwork inspection including source and quality of imported and/or
fill material and compaction; subgrade and paving inspection
including checking alignment and grade; structure work inspection
including foundation construction [piling], structure element
formwork, reinforcing and prestressing steel installation, concrete
placement; prestressing; joint seal, and barrier layout and
inspection; subsurface and finish drainage system inspection;
signing and striping inspection; electrical and highway traffic system
inspection; landscape hardscape, soil amendment, planting and
irrigation installation inspection; fencing, temporary and permanent
traffic barriers and device inspection; monitor construction traffic
control and detours, and any other duties that may be required to
determine that construction of the Project is being performed in
accordance with the contract documents.

2) ldentifying actual and potential problems associated with the Project
and recommending sound engineering solutions.

3) Arrange testing in accordance with Caltrans highway materials
testing and planting procedures. Arrange for necessary corrective
work, as required. Provide comprehensive materials records
including materials sources, inspection & test results and
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6.
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4)

5)

6)

7)

8)

9)

documented compliance with specifications.

Maintaining awareness of safety and health requirements.
Monitoring Contractors’ compliance with applicable regulations and
construction contract provisions for the protection of the public and
Project personnel.

Preparing complete and accurate daily reports, calculations, project
records, payment quantity documents, reports, and correspondence
related to Project activities. Documents shall be sufficient to support
actual cost of force account work.

Preparing construction sketches, drawings, and cross-sections, as
necessary.

Keep records of all deviations from the approved plans to assist the
Design Engineer in the preparation of as-built plans. Provide final
clearance dimensions from roadways to bridge soffits.

Providing inspections for environmental compliance. Coordinate
with third-party consultants or stake holders for special monitoring or
inspections and disposal of hazardous material, if required.

Maintaining awareness of water discharge requirements. Monitoring
Contractors’ compliance with applicable regulations and construction
contract provisions.

10)Monitoring Contractors’ compliance with applicable regulations

required by AQMD.

11)Coordinate Contractor’s lane and/or freeway traffic closures with

Caltrans and the CHP including, when necessary, the provision of
CHP services for COZEEP operations. Maintain records of
COZEEP participation to support the Commission’s payment
process for the CHP.

12)Monitor work associated with Temporary Construction Easements

and communicate with land owners through the Commission’s
representatives.

13)Other duties as may be required or reasonably requested.

Project Support

Construction Surveys
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OFFEROR shall perform construction surveying services, field calculations, and
home office calculations to support construction of the projects. OFFEROR may
be requested to review available survey data, construction plans, and right-of-way
plans to confirm compatibility and to identify discrepancies prior to and during
construction of proposed projects. The survey effort shall assist the Construction
Management team in all phases of construction. The Resident Engineer will
assign survey work by issuing a “Request for Survey Services”. Requests may
include, but not be limited to, the following types of surveys and related services:

1) Construction Surveys

Survey calculations and adjustments shall be performed with established and
computed coordinates based on the California Coordinate System.

Cross-section data collection shall be performed by conventional and terrain
line interpolation survey methods.

Survey data will include topography, cross-section, and other survey data in
computer formats compatible with the Caltrans computer survey and design
systems.

Prepare and maintain survey documents. Survey documents include survey
field notes, maps, drawings, and other survey documents.

Perform construction staking, including but not limited to:

Utility locations

Clearing limits

TCE and R/W limits

Slope staking

Storm drain, sanitary sewer, and irrigation systems

Drainage structures

Curbs, gutters, and sidewalk

Horizontal and vertical control for structures and portions of structures
(bents, abutments, wingwalls, retaining walls, soundwalls, etc.)
Rough grade

. Finish grade

Monitor foundation embankments for settlement, if required
Provide measurements to support earthwork quantity calculations

Global Positioning Satellite (GPS) equipment shall be made available if
required by the COMMISSION
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2) Right of Way Lines

Existing right of way will be established from Local Agency’s record
information and existing monumentation.

. Right of way monumentation shall be renewed and restored in
accordance with Section 10.4 of the Caltrans “Survey Manual” and the
State of California Land Surveyor’s Act.

. Corner records and records of surveys shall be prepared and filed in
accordance with the applicable standards and the State of California
Land Surveyor’s Act.

. Perpetuate existing monumentation. Includes restoring, renewing,
referencing, and resetting existing boundary related monumentation.
In addition, stake areas where construction disturbs the existing right
of way, preparing and filing required maps and records.

. Right of Way Surveys. Includes research and preparation filing of
required maps and records. In addition, locate and set monuments for
right or way and staking for right of way fences.

. Final monumentation. Includes setting of centerline points of control
upon completion of construction.

3) Special Design — Data Surveys

Includes drainage, utility, and surveys required for special field studies.
b. Materials Testing and Geotechnical Services
OFFEROR will provide experienced personnel, equipment, and facilities to
perform various construction materials sampling and testing. Laboratory and field
materials testing will be used to ensure that structure and roadway construction
work conforms to California State Department of Transportation (Caltrans)
standards, specifications, and special provisions for material quality and
workmanship.

All field and laboratory testing shall be performed in accordance with California
Test Methods.

OFFEROR will be responsible for the accuracy and completeness of all test data
compilation and results.
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c. Public Relations

OFFEROR shall retain a public relations firm to implement a public outreach
program for the project. OFFEROR shall coordinate public awareness for the
project with COMMISSION in conjunction with the local agencies. The OFFEROR
will manage all public awareness activities for this project. OFFEROR’s public
relations firm will be responsible for but not limited to the following outreach

activities:
. Attend construction meetings
. Dissemination of traffic advisories in both English and Spanish
. Identify and list key governmental officials, agencies, schools,
hospitals, fire and law enforcement officials
. Establish and maintain a public inquiry system
. Respond to public inquiries/calls
. Organize ground breaking and ribbon cutting ceremonies
. Update project information bulletins at the completion of major
project milestones
. Develop and maintain project information on the Commission’s
website
d. Permits

OFFEROR shall review the project for permit compliance and coordinate with
COMMISSION and the design engineer to ensure that necessary permits are
obtained. OFFEROR shall assist COMMISSION in the coordination, timely
processing and verification of approval for all permits. OFFEROR shall maintain
permits and permit documentation on site.

7. Cost and Schedule

a. OFFEROR shall prepare and track the following:

1. Contract pay item quantities, materials-on-hand and progress
payments

Extra work/Compensation adjustment payments

Contract change orders

Supplemental work items

Agency-furnished and/or State-furnished materials

Contingency balance

Project budget

Anticipated final cost

N OTRAWN

b. OFFEROR shall review and monitor Contractor's schedule and inform
COMMISSION of any significant changes or deviations in the schedule.
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9.

OFFEROR shall provide and maintain a Project staffing plan of field office
personnel. In cooperation with COMMISSION, the staffing plan shall be
periodically updated to reflect Project progress and needs.

Contract Change Orders and Claims

OFFEROR shall receive and evaluate requests for changes and/or
substitutions by the Contractor. Contract Change Orders submitted to
COMMISSION shall be accompanied by OFFEROR recommendations.
Where applicable, OFFEROR shall convey proposed changes to design
engineer, Caltrans Oversight Engineers or other project principals. If the
requested changes are accepted, OFFEROR shall negotiate and prepare
appropriate Contract Change Orders.

OFFEROR shall attempt to avoid all unnecessary Contract Change Orders.
When a Contract Change Order is necessary, OFFEROR shall consult with
COMMISSION prior to its preparation. Unless directed otherwise by
COMMISSION, the preferred method of payment for Contract Change
Orders should be as follows:

1. Agreed Price
2. Adjustment in compensation to a bid item
3. Time and materials or Force Account

OFFEROR shall attempt to identify all potential claims, track and monitor
unresolved claims, and implement claims avoidance processes.

OFFEROR shall assist COMMISSION, as requested, in the identification,

resolution, and final disposition of claims filed by the Contractor or third
parties against COMMISSION or the Project.

Safety

In addition to the requirements specified elsewhere in this agreement, the
following shall also apply:

a.
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OFFEROR shall implement a comprehensive safety program including
preparation of a project-specific Accident/lliness Prevention Plan and
conduct regular tail-gate safety meetings for OFFEROR personnel.
OFFEROR shall provide a monthly report of traffic and site safety incidents,
accidents and issues to the COMMISSION as part of the Monthly Report.
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10.

OFFEROR shall comply with State of California Construction Safety Orders
and provisions of the Caltrans Construction Manual.

OFFEROR shall provide appropriate safety training for all OFFEROR field
personnel.

OFFEROR shall provide all necessary safety equipment as required for
OFFEROR personnel.

Project Close Out

OFFEROR shall prepare a list of items to be completed and/or corrected by
the Contractor for final completion of the Project.

OFFEROR shall collect and furnish as-built information to the design
engineer for preparation of as-built drawings including utility locations,
electrical system element locations and system requirements, prestressing
drawings and pile logs, as applicable.

OFFEROR shall review and verify completeness of as-built drawings.

OFFEROR shall conduct a final walk-through with COMMISSION,
Caltrans, Local Agencies, Contractors, and design engineers.

OFFEROR shall prepare final construction reports including the Project
Completion Report in the format and content requirements set forth by the
COMMISSION.

OFFEROR shall prepare and deliver to COMMISSION all project files in
hard copy and/or electronic format.

OFFEROR shall assist COMMISSION and Contractor in obtaining final
release of all project permits.

DELIVERABLES. NOTE: The OFFEROR shall maintain records as described

below in the Construction Field Office. In addition, certain records shall be
transmitted electronically as the work proceeds to the Commission using eRooms
or InfoWorks per the Commissions procedures.

a.

b.
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Inspector daily reports, extra work diaries, Landscape Architect, and
Resident Engineers’ daily diaries.

Monthly Project Activity Summary Reports.
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Monthly Contractor progress payments, back-up documentation, and
Contractor payment records.

Contractor final payment documents, delivered to COMMISSION no later
than ten (10) working days after acceptance by COMMISSION of the
completed construction project.

Project Completion Report.

All project files, project reports, correspondence, memoranda, shop
drawings, project logs, schedule analyses and weekly working day
statements, change order data, claims and claim reports, and Contractor
payment records.

Certified payrolls and fringe benefit statements for all employees,
OFFEROR and Contractor, who are subject to the State and/or Federal
prevailing wage rates.

All material test results shall be provided in accordance with the applicable
Standard Specifications and Special Provisions, and test methods. Failing
tests shall be immediately reported to the Resident Engineer or Structures
Representative. All test results shall be recorded on the appropriate forms.
The test documents will be legible and show the identity of the tester where
appropriate. A notebook containing all results will be kept. All test
equipment shall be calibrated per California Test requirements and
regularly verified.

Unless otherwise specified in the survey request, the deliverables shall
conform to the following:

1. Survey points, lines, and monuments shall be established, marked,
identified, and referenced as required by survey request and
requirements herein.

2. Survey notes, drawings, calculations, and other survey documents
and information shall be completed as required by the survey request
and the requirements herein.

All original survey documents resulting from this contract, including original
field notes, adjustment calculations, final results, and appropriate
intermediate documents, shall be delivered to the Resident Engineer and
shall become the property of COMMISSION. A copy of all survey
documents furnished by COMMISSION shall be retained by OFFEROR for
future reference.
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When the survey is performed with a total station survey system, the original
field notes shall be a hard copy in a readable format of the data
(observations) as originally collected and submitted by the survey party. The
hard copy shall be signed by the Party Chief. If the Party Chief is not
licensed, the person in “responsible charge” will be required to sign.

Survey deliverables shall follow the format specified below:
J Horizontal Control

o Alpha numeric hard copy point listing with adjusted California
Coordinate System northing and eastings and the appropriate
descriptions.

o Vertical Control

. Alpha numeric hard copy benchmark listing with adjusted elevations

compatible with the design datum.

o Topography

. Alpha numeric hard copy listing, hard copy drawing, and computer
aided drawing and design (CADD) digital drawing. The CADD
drawing shall be compatible with the systems utilized by Caltrans.

Data collection method used to collect cross-section data and the coding
(feature description) of terrain data for cross-sections shall conform to the
survey request requirements. Deliverables shall depend on the data
collection method as follows:

. Conventional Cross — Sections (each cross — section):
For each cross - section and alpha numeric listing, a hard copy
drawing, and a computer formatted file compatible with the systems
utilized by Caltrans.

. Terrain Line Interpolation Cross — Section Data (each terrain line
interpolation survey):
Terrain line interpolation cross — sections shall include an alpha
numeric listing, a hard copy plan view drawing of the terrain lines, and
a computer input file. The computer input file shall be provided in a
format compatible with the systems utilized by Caltrans.

Data Collector Data

If specified in the survey request, the raw data from the data collector shall be
provided in a format conforming to the survey request requirements

m.

Other

As specified in the survey request.
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Equipment and Materials to be provided by Offeror

1.

Exhibit A

OFFEROR will provide office space, telephones, desks, chairs, computers,
and appropriate office equipment. One (1) office with a desk, chair,
telephone, and computer with software and a laser printer (8%2 x 11 & 11 x
17) will be reserved for the COMMISSION.

OFFEROR shall provide all necessary equipment including software,
materials, supplies, miscellaneous tools, and safety equipment required for
its personnel to perform the services accurately, efficiently, and safely.
Only those items listed in Attachment B, OFFEROR Cost Proposal, shall
be reimbursed by COMMISSION.

OFFEROR personnel shall provide vehicles for field personnel suitable for
the location and nature of the work involved. Vehicles shall be equipped
with flashing yellow lights, either permanently or temporarily affixed.

OFFEROR personnel shall be provided with a mobile radio, cellular phone,
or other means to assure full-time communication. If a radio system is
used, OFFEROR shall provide a base station at the field office.

OFFEROR personnel shall be provided with all applicable standard plans,
specifications, and other standards as appropriate.

For Materials Testing, OFFEROR and its staff shall be fully equipped at all
times to perform the services required, including but not limited to the
following:

An on-site mobile laboratory or laboratory in close proximity to the project
will be required. The type and location of the lab should be such that it can
meet the needs of the project in an efficient, time effective manner. The
laboratory shall be fully staffed, equipped, and supplied to conduct all
required soils, materials, and concrete breaking tests in a timely manner.

OFFEROR'’s personnel will be provided with radios, mobile phones, or
other means to assure full-time communication. OFFEROR vehicles will
have flashing lights, visible from the rear, with a driver control switch. Vans
without side windows will not be used. COMMISSION furnished magnetic
logos will be affixed to each side of the vehicle at all times the vehicle is
being used for the work under this agreement.

Each vehicle shall be fully contained with all necessary equipment and
supplies necessary to perform the field sampling and tests required.
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Field personnel will be provided with all necessary safety equipment to
permit work to be performed safely and efficiently within operating highway
and construction zone environments.

All equipment to be calibrated as per Section 3-10 and 3-11 of Caltrans’
Quiality Assurance Program Manual.

For construction surveying, OFFEROR and staff shall have adequate
equipment and supplies to complete the required survey work. Equipment
and supplies shall, include, but not be limited to:

Survey vehicles

Survey vehicles will be suitable to perform the required work in varying terrain
and conditions encountered on the project. Vehicles shall be fully equipped
with all necessary tools, instruments, supplies, and safety equipment required
to perform the work accurately, efficiently, and safely. Vehicles shall be
equipped with a flashing yellow beacon light.

Data Processing Systems

Data processing systems shall include hardware and software to:

. Performing survey and staking calculations from the design plans
and specifications;

. Reduce survey data collected with conventional and total station
survey systems;

. Perform network adjustments for horizontal and vertical control
surveys;

. Format survey data to be compatible with the Caltrans computer

survey and data system.
Drafting equipment and supplies.
Digital calculators.
Hand tools as appropriate for the requested survey work.

Traffic cones (minimum 25). Traffic cones shall be 28 inches in height
(minimum).

Traffic control devices as required to perform the requested survey work.
Traffic control devices include signs, sign bases, flags, and hand held signs.

Leveling instruments and equipment:
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. Self-leveling level. Precision: standard deviation in one mile of double
run leveling 0.005 feet or less.
. Suitable level rods for the work to be performed.

Distance measuring instruments and equipment:

o Electronic distance measurer (EDM). Precision: standard deviation 3
mm plus 3 PPM, or less; Range: Minimum one mile under average
atmospheric conditions.

. Prisms, sufficient to perform the required work.

. Tapes; steel, cloth.

Angle measuring instruments and equipment:

o Theodolite for non-control surveys; Precision: direct circle reading to
three seconds, or equivalent, horizontal and vertical.
. Targets as required to perform the work.

When required for efficient survey operations, total station survey systems
consisting of an electronic angle measuring instrument, EDM, and electronic
data collector shall be provided. The angle measuring instruments and EDM
shall conform to the requirements for the equipment previously listed.

Radio or cellular communications equipment for communication between field
office and field crews.

Caltrans manuals, standards, forms, and other policies and procedures to be
followed to perform the required work.

Materials to be Furnished by Commission

1. COMMISSION will provide copies of all Project construction documents
including plans, special provisions, reports, designer prepared resident
engineer files, and contracts.

2. COMMISSION will provide copies of all previously secured permits and
Project authorizations.

3. Magnetic COMMISSION logos to be affixed to OFFEROR vehicles.

Standards

Exhibit A
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All construction inspection, surveys, materials sampling and testing, and contract
administration shall be in accordance with the Contract documents and current
Caltrans Manuals including:

1. Construction Manual and its revisions

2. Bridge Construction Records and Procedures Manual

3. Quiality Assurance Program Manual

4. Manual of Traffic Controls for Construction and Maintenance Work Zones
5. Caltrans Standard Specifications and Standard Plans

6. Caltrans Storm Water Pollution Prevention Plan (SWPPP) and Water
Pollution Control Program (WPCP) Preparation Manual

7. Manual of Test (3 volumes)
8. Survey Manual
9. District 8 Standard Staking Procedures Manual

Work not covered by the manuals shall be performed in accordance with accepted
professional standards.

Surveys performed by OFFEROR shall conform to the requirements of the Land
Surveyor’s Act. In accordance with the Land Surveyor’s Act, “responsible charge”
for the work shall reside with the Licensed Land Surveyor or a pre-January 1,
1982, Registered Professional Civil Engineer in the State of California.

Unless otherwise specified in the survey request, control surveys shall conform to
second order (modified) accuracy standards as specified in the Caltrans “Survey
Manual”.

Additional standards for specific survey work may be included in the applicable
request for survey. Such standards supplement the standards specified herein. If
additional standards conflict with the standards specified herein, the “Survey
Request’s” standard shall govern.

The Resident Engineer and COMMISSION will decide all questions which may
arise as to the quality or acceptability of deliverables furnished and work
performed for this agreement. Any OFFEROR employee who does not perform
adequately will be replaced if directed by the COMMISSION Construction
Manager.
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Availability and Work Hours

The typical workday includes all hours worked by COMMISSION’s construction
Contractor. The construction Contractor’s operations may be restricted to specific
hours during the week, which will become the normal workday for OFFEROR'’s
personnel. On days when work is not performed by the construction contractor,
such as rainy or unsuitable weather days, OFFEROR services will not be provided
unless authorized by the COMMISSION Construction Manager.

Unless otherwise directed by COMMISSION, the normal work week will consist of
40 hours. From time to time, overtime may be required. However, overtime will
be worked only when approved in writing by COMMISSION.

Limitations to Authority

OFFEROR does not have the authority to:
1. Authorize deviations from the contract documents.

2. Approve substitute materials or equipment; except as authorized in writing
by COMMISSION.

3. Conduct or participate in tests or third party inspections; except as
authorized in writing by COMMISSION.

4. Assume any of the responsibilities of the Contractors, Contractors’
Superintendent, or subcontractors.

5. Exercise control over or be responsible for construction means, methods,
techniques, sequences, procedures, or safety precautions.

6. Communicate directly with subcontractors or material suppliers without the
prior consent of the Contractor.

7. Verbally authorize or approve change orders or extra work for the Project.
8. Offer or receive incentives, inducements, or other forms of enumeration to
or from the Contractor to perform services or work outside the terms of any

executed contracts for this Project.

Third Party Relationships
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This Agreement is intended to provide unique services for a specific project. In
the development of the Project, COMMISSION has worked closely with various
agencies and others in the preparation of the construction documents and other
Project related materials. COMMISSION, however, is solely responsible for and
will be the sole point of contact for all contractual matters related to the Project.
OFFEROR shall take direction only from COMMISSION and shall regularly inform
only COMMISSION of Project progress, outstanding issues, and all Project
related matters.

During the course of the Project, OFFEROR may find occasion to meet with City
or County representatives, the design engineer, Project Offerors, or other third
parties who have assisted with the Project. These entities may, from time to time,
offer suggestions and/or recommendations regarding the Project or elements of
the Project. While COMMISSION enjoys a close relationship with and has
considerable confidence in the capabilities of these other parties, OFFEROR shall
not act on any suggestions, solicited or unsolicited, without obtaining specific
direction from COMMISSION. All oral and written communication with outside
agencies or Offerors related to the project shall be directed only to COMMISSION.
Distribution of Project related communication and information shall be at the sole
discretion of COMMISSION representatives.

Construction Site Safety

In addition to the requirements specified elsewhere in this agreement, the
following also will apply:

1. OFFEROR will conform to the safety provisions of the Caltrans
Construction Manual.

2. OFFEROR’s field personnel will wear white hard hats with proper
suspension, orange vests with reflective tape, sleeved shirt, long pants,
and leather boots with ankle support and rubber soles at all times while
working in the field.

3. OFFEROR will provide appropriate safety training for all OFFEROR’s
personnel.

4, All safety equipment will be provided by OFFEROR.

Basis for Survey and Monument Staking

COMMISSION will designate the existing horizontal and vertical control
monuments that are the basis of OFFEROR performed surveys. COMMISSION
will provide the California Coordinate System values and/or elevation values for
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these monuments. OFFEROR shall adjust OFFEROR performed surveys to be
the designated control monuments and the values.

Monuments established by OFFEROR shall be marked by OFFEROR with
furnished disks, plugs, tags. In addition, OFFEROR shall identify OFFEROR
established monuments by tagging or stamping the monuments with the license or
registration number of OFFEROR'’S surveyor who is in “responsible charge” of the
work.

Personnel Qualifications and Responsibilities

The quantity and qualifications of field personnel to be assigned will be
determined by the scope of the Project and the degree of difficulty of required
tasks to be performed. All personnel and personnel assignments shall be subject
to approval by COMMISSION.
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EXHIBIT "B"

MODEL AGREEMENT
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AGREEMENT NO. _ - - -

MODEL
PROFESSIONAL SERVICES AGREEMENT

RIVERSIDE COUNTY TRANSPORTATION COMMISSION
AGREEMENT WITH
[ CONSULTANT__ ]
FOR
CONSTRUCTION MANAGEMENT, MATERIALS TESTING AND CONSTRUCTION
SURVEYING SERVICES
FOR THE INTERSTATE 215 WIDENING, SCOTT ROAD TO NUEVO ROAD
PROJECT

1. PARTIES AND DATE.

This Agreement is made and entered into this __ day of , 2010,
by and between the RIVERSIDE COUNTY TRANSPORTATION COMMISSION ("the
Commission”) and [ NAME OF FIRM___ ] ("Consultant”), a[ _ LEGAL STATUS OF
CONSULTANT e.g., CORPORATION__].

2. RECITALS.

2.1 On November 8, 1988 the Voters of Riverside County approved
Measure A authorizing the collection of a one-half percent (1/2 %) retail transactions
and use tax (the "tax") to fund transportation programs and improvements within the
County of Riverside, and adopting the Riverside County Transportation Improvement
Plan (the "Plan").

2.2 Pursuant to Public Utility Code Sections 240000 et seq., the
Commission is authorized to allocate the proceeds of the Tax in furtherance of the Plan.

2.3 On November 5, 2002, the voters of Riverside County approved an
extension of the Measure A tax for an additional thirty (30) years for the continued
funding of transportation and improvements within the County of Riverside.

2.4  Consultant desires to perform and assume responsibility for the
provision of certain professional services required by the Commission on the terms and
conditions set forth in this Agreement. Consultant represents that it is experienced in
providing construction management, engineering surveying and testing services to
public clients, is licensed in the State of California (as necessary), and is familiar with
the plans of the Commission.
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2.5 The Commission desires to engage Consultant to render such
services for the Interstate 215 Widening, Scott Road to Nuevo Road Project ("Project"),
as set forth in this Agreement.

3. TERMS.

3.1 General Scope of Services. Consultant shall furnish all technical
and professional services, including labor, material, equipment, transportation,
supervision and expertise, and incidental and customary work necessary to fully and
adequately supply the professional construction management, engineering surveying
and testing services necessary for the Project ("Services"). The Services are more
particularly described in Exhibit "A" attached hereto and incorporated herein by
reference. All Services shall be subject to, and performed in accordance with, this
Agreement, the exhibits attached hereto and incorporated herein by reference, and all
applicable local, state and federal laws, rules and regulations.

3.2 Commencement of Services. The Consultant shall commence
work upon receipt of a written "Notice to Proceed" or "Limited Notice to Proceed" from
Commission.

3.3 Term. The term of this Agreement shall be from the date of
execution of this Agreement or the date of issuance of the Notice to Proceed by the
Commission, whichever occurs first, to the issuance by the Commission to Consultant
of a Notice of Final Acceptance, as defined in paragraph 3.12 below, or December 31,
2015, unless earlier terminated as provided herein.  Consultant shall complete the
Services within the term of this Agreement, and shall meet any other established
schedules and deadlines. All applicable indemnification provisions of this Agreement
shall remain in effect following the termination of this Agreement.

3.4 Commission's Representative. The Commission hereby designates
the Commission's Executive Director, or his or her designee, to act as its
Representative for the performance of this Agreement ("Commission’s
Representative”). Commission’s Representative shall have the authority to act on
behalf of the Commission for all purposes under this Agreement. Commission's
Representative shall also review and give approval, as needed, to the details of
Consultant's work as it progresses. Consultant shall not accept direction or orders from
any person other than the Commission’s Representative or his or her designee.

3.5 Consultant's Representative. Consultant hereby designates
[ INSERT NAME OR TITLE___ ] to act as its Representative for the performance of
this Agreement ("Consultant’s Representative™). Consultant's Representative shall have
full authority to act on behalf of Consultant for all purposes under this Agreement. The
Consultant’'s Representative shall supervise and direct the Services, using his
professional skill and attention, and shall be responsible for all means, methods,
techniques, sequences and procedures and for the satisfactory coordination of all
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portions of the Services under this Agreement. Consultant shall work closely and
cooperate fully with Commission's Representative and any other agencies which may
have jurisdiction over, or an interest in, the Services. Consultant's Representative shall
be available to the Commission staff at all reasonable times. Any substitution in
Consultant's Representative shall be approved in writing by Commission's
Representative.

3.6  Substitution of Key Personnel. Consultant has represented to the
Commission that certain key personnel will perform and coordinate the Services under
this Agreement. Should one or more of such personnel become unavailable,
Consultant may substitute other personnel of at least equal competence upon written
approval by the Commission. In the event that the Commission and Consultant cannot
agree as to the substitution of the key personnel, the Commission shall be entitled to
terminate this Agreement for cause, pursuant to the provisions of Section 3.14. The key
personnel for performance of this Agreement are identified in the attached organization
chart.

3.7 Preliminary Review of Work. All reports, working papers, and
similar work products prepared for submission in the course of providing Services under
this Agreement shall be submitted to the Commission's Representative in draft form,
and the Commission may require revisions of such drafts prior to formal submission and
approval. In the event plans and designs are to be developed as part of the Project,
final detailed plans and designs shall be contingent upon obtaining environmental
clearance as may be required in connection with the Project. In the event that
Commission's Representative, in his sole discretion, determines the formally submitted
work product to be not in accordance with the standard of care established under this
agreement, Commission's Representative may require Consultant to revise and
resubmit the work at no cost to the Commission.

3.8  Appearance at Hearings. If and when required by the Commission,
Consultant shall render assistance at public hearings or other meetings related to the
Project or necessary to the performance of the Services. However, Consultant shall not
be required to, and will not, render any decision, interpretation or recommendation
regarding questions of a legal nature or which may be construed as constituting a legal
opinion.

3.9 Standard of Care; Licenses. Consultant represents and maintains
that it is skilled in the professional calling necessary to perform all Services, duties and
obligations required by this Agreement to fully and adequately complete the Project.
Consultant shall perform the Services and duties in conformance to and consistent with
the standards generally recognized as being employed by professionals in the same
discipline in the State of California. Consultant warrants that all employees and
subcontractors shall have sufficient skill and experience to perform the Services
assigned to them. Consultant further represents and warrants to the Commission that
its employees and subcontractors have all licenses, permits, qualifications and
approvals of whatever nature that are legally required to perform the Services, and that
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such licenses and approvals shall be maintained throughout the term of this Agreement.
Consultant shall perform, at its own cost and expense and without reimbursement from
the Commission, any services necessary to correct errors or omissions which are
caused by the Consultant’s failure to comply with the standard of care provided for
herein, and shall be fully responsible to the Commission for all damages and other
liabilities provided for in the indemnification provisions of this Agreement arising from
the Consultant's errors and omissions. Any employee of Consultant or its sub-
consultants who is determined by the Commission to be uncooperative, incompetent, a
threat to the adequate or timely completion of the Project, a threat to the safety of
persons or property, or any employee who fails or refuses to perform the Services in a
manner acceptable to the Commission, shall be promptly removed from the Project by
the Consultant and shall not be re-employed to perform any of the Services or to work
on the Project.

3.10 Opportunity to Cure. Commission may provide Consultant an
opportunity to cure, at Consultant's expense, all errors and omissions which may be
disclosed during Project implementation. Should Consultant fail to make such
correction in a timely manner, such correction may be made by the Commission, and
the cost thereof charged to Consultant.

3.11 Inspection of Work. Consultant shall allow the Commission's
Representative to inspect or review Consultant's work in progress at any reasonable
time.

3.12 Final Acceptance. Upon determination by the Commission that
Consultant has satisfactorily completed the Services required under this Agreement and
within the term set forth in Section 3.3, the Commission shall give Consultant a written
Notice of Final Acceptance. Upon receipt of such notice, Consultant shall incur no
further costs hereunder, unless otherwise specified in the Notice of Final Acceptance.
Consultant may request issuance of a Notice of Final Acceptance when, in its opinion, it
has satisfactorily completed all Services required under the terms of this Agreement. In
the event copyrights are permitted under this Agreement, then in connection with
Federal funding, it is hereby acknowledged and agreed that the United States
Department of Transportation shall have the royalty-free non-exclusive and irrevocable
right to reproduce, publish, or otherwise use, and to authorize others to use, the work
for governmental purposes.

3.13 Laws and Requlations. Consultant shall keep itself fully informed of
and in compliance with all local, state and federal laws, rules and regulations in any
manner affecting the performance of the Project or the Services, including all Cal/OSHA
requirements, and shall give all notices required by law. For example, and not by way
of limitation, Consultant shall keep itself fully informed of and in compliance with all
implementing regulations, design standards, specifications, previous commitments that
must be incorporated in the design of the Project, and administrative controls including
those of the United States Department of Transportation. Compliance with Federal
procedures may include completion of the applicable environmental documents and
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approved by a governmental body. If the Consultant performs any work knowing it to be
contrary to the requirements of laws, rules and regulations and without giving written
notice to the Commission, Consultant shall be solely responsible for all costs arising
therefrom. Consultant shall defend, indemnify and hold Commission, its officials,
directors, officers, employees and agents free and harmless, pursuant to the
indemnification provisions of this Agreement, from any claim or liability arising out of any
failure or alleged failure to comply with such laws, rules or regulations.

3.14 Termination.

3.14.1 Notice; Reason. Commission may, by written notice to
Consultant, terminate this Agreement, in whole or in part, at any time by giving written
notice to Consultant of such termination, and specifying the effective date thereof
(“Notice of Termination”). Such termination may be for Commission's convenience or
because of Consultant's failure to perform its duties and obligations under this
Agreement, including, but not limited to, the failure of Consultant to timely perform
Services pursuant to the Schedule of Services described in Section 3.15 of this
Agreement. Consultant may not terminate this Agreement except for cause.

3.14.2 Discontinuance of Services. Upon receipt of the written
Notice of Termination, Consultant shall discontinue all affected Services as directed in
the Notice or as otherwise provided herein, and deliver to the Commission all
Documents and Data, as defined in this Agreement, as may have been prepared or
accumulated by Consultant in performance of the Services, whether completed or in
progress.

3.14.3 Effect of Termination For Convenience. If the termination is
to be for the convenience of the Commission, the Commission shall compensate
Consultant for Services fully and adequately provided through the effective date of
termination. Such payment shall include a prorated amount of profit, if applicable, but
no amount shall be paid for anticipated profit on unperformed Services. Consultant shall
provide documentation deemed adequate by Commission's Representative to show the
Services actually completed by Consultant prior to the effective date of termination.
This Agreement shall terminate on the effective date of the Notice of Termination.

3.14.4 Effect of Termination for Cause. If the termination is for
cause, Consultant shall be compensated for those Services which have been fully and
adequately completed and accepted by the Commission as of the date the Commission
provides the Notice of Termination. In such case, the Commission may take over the
work and prosecute the same to completion by agreement or otherwise. Further,
Consultant shall be liable to the Commission for any reasonable additional costs
incurred by the Commission to revise work for which the Commission has compensated
Consultant under this Agreement, but which the Commission has determined in its sole
discretion needs to be revised, in part or whole, to complete the Project because it did
not meet the standard of care established in Section 3.9. Termination of this Agreement
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for cause may be considered by the Commission in determining whether to enter into
future agreements with Consultant.

3.14.5 Cumulative Remedies. The rights and remedies of the
Parties provided in this Section are in addition to any other rights and remedies
provided by law or under this Agreement.

3.14.6 Procurement of Similar _Services. In the event this
Agreement is terminated, in whole or in part, as provided by this Section, the
Commission may procure, upon such terms and in such manner as it deems
appropriate, services similar to those terminated.

3.14.7 Waivers. Consultant, in executing this Agreement, shall be
deemed to have waived any and all claims for damages which may otherwise arise from
the Commission's termination of this Agreement, for convenience or cause, as provided
in this Section.

3.15 Schedule and Progress of Services.

3.15.1 Schedule of Services. Consultant shall perform the Services
expeditiously, within the term of this Agreement, and in accordance with the Schedule of
Services set forth in Exhibit "B" attached hereto and incorporated herein by reference.
Consultant represents that it has the professional and technical personnel to perform
the Services in conformance with such conditions. In order to facilitate Consultant's
conformance with the Schedule, the Commission shall respond to Consultant's
submittals in a timely manner. Upon request of Commission's Representative,
Consultant shall provide a more detailed schedule of anticipated performance to meet
the Schedule of Services.

3.15.2 Modification of the Schedule. Consultant shall regularly
report to the Commission, through correspondence or progress reports, its progress in
providing required Services within the scheduled time periods. Commission shall be
promptly informed of all anticipated delays. In the event that Consultant determines that
a schedule modification is necessary, Consultant shall promptly submit a revised
Schedule of Services for approval by Commission's Representative.

3.15.3 Trend Meetings. Consultant shall conduct trend meetings
with the Commission’s Representative and other interested parties, as requested by the
Commission, on a bi-weekly basis or as may be mutually scheduled by the Parties at a
standard day and time. These trend meetings will encompass focused and informal
discussions concerning scope, schedule, and current progress of Services, relevant
cost issues, and future Project objectives. Consultant shall be responsible for the
preparation and distribution of meeting agendas to be received by the Commission and
other attendees no later than three (3) working days prior to the meeting.
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3.15.4 Progress Reports. As part of its monthly invoice, Consultant
shall submit a progress report, in a form determined by the Commission, which will
indicate the progress achieved during the previous month in relation to the Schedule of
Services. Submission of such progress report by Consultant shall be a condition
precedent to receipt of payment from the Commission for each monthly invoice
submitted.

3.16 Delay in Performance.

3.16.1 Excusable Delays. Should Consultant be delayed or
prevented from the timely performance of any act or Services required by the terms of
the Agreement by reason of acts of God or of the public enemy, acts or omissions of the
Commission or other governmental agencies in either their sovereign or contractual
capacities, fires, floods, epidemics, quarantine restrictions, strikes, freight embargoes or
unusually severe weather, performance of such act shall be excused for the period of
such delay.

3.16.2 Written Notice. If Consultant believes it is entitled to an
extension of time due to conditions set forth in subsection 3.16.1, Consultant shall
provide written notice to the Commission within seven (7) working days from the time
Consultant knows, or reasonably should have known, that performance of the Services
will be delayed due to such conditions. Failure of Consultant to provide such timely
notice shall constitute a waiver by Consultant of any right to an excusable delay in time
of performance.

3.16.3 Mutual Agreement. Performance of any Services under this
Agreement may be delayed upon mutual agreement of the Parties. Upon such
agreement, Consultant's Schedule of Services shall be extended as necessary by the
Commission.  Consultant shall take all reasonable steps to minimize delay in
completion, and additional costs, resulting from any such extension.

3.17 Status of Consultant/Subconsultants.

3.17.1 Independent Contractor. The Services shall be performed
by Consultant or under its supervision. Consultant will determine the means, methods
and details of performing the Services subject to the requirements of this Agreement.
Commission retains Consultant on an independent contractor basis and not as an
employee, agent or representative of the Commission. Consultant retains the right to
perform similar or different services for others during the term of this Agreement. Any
additional personnel performing the Services under this Agreement on behalf of
Consultant shall at all times be under Consultant's exclusive direction and control.
Consultant shall pay all wages, salaries and other amounts due such personnel in
connection with their performance of Services and as required by law. Consultant shall
be responsible for all reports and obligations respecting such personnel, including but
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not limited to, social security taxes, income tax withholdings, unemployment insurance,
disability insurance, and workers' compensation insurance.

3.17.2 Prevailing _Wages. By its execution of this Agreement,
Consultant certifies that it is aware of the requirements of California Labor Code
Sections 1720 et seq. and 1770 et seq., as well as California Code of Regulations, Title
8, Section 16000 et seq. (“Prevailing Wage Laws”), which require the payment of
prevailing wage rates and the performance of other requirements on certain “public
works” and “maintenance” projects. If the Services are being performed as part of an
applicable “public works” or “maintenance” project, as defined by the Prevailing Wage
Laws, and if the total compensation is $1,000 or more, Consultant agrees to fully
comply with such Prevailing Wage Laws. Copies of the prevailing rate of per diem
wages are on file at the Commission’s offices. Consultant shall make copies of the
prevailing rates of per diem wages for each craft; classification or type of worker needed
to execute the Services available to interested parties upon request, and shall post
copies at the Consultant’s principal place of business and at the project site. Consultant
shall defend, indemnify and hold the Commission, its elected officials, officers,
employees and agents free and harmless from any claims, liabilities, costs, penalties or
interest arising out of any failure or alleged failure to comply with the Prevailing Wage
Laws. Certified Payrolls are to be submitted whenever required by Prevailing Wage
laws.

3.17.3 Assignment _or_Transfer.  Consultant shall not assign,
hypothecate, or transfer, either directly or by operation of law, this Agreement or any
interest herein, without the prior written consent of the Commission. Any attempt to do
so shall be null and void, and any assignees, hypothecates or transferees shall acquire
no right or interest by reason of such attempted assignment, hypothecation or transfer.

3.17.4 Subcontracting. Consultant shall not subcontract any portion
of the work or Services required by this Agreement, except as expressly stated herein,
without prior written approval of the Commission. If Consultant wishes to use a firm as
a subcontractor which is not specified in the proposal upon which this Agreement was
awarded, prior written approval must be obtained from the Commission. The
Subcontracts, if any, shall contain a provision making them subject to all provisions
stipulated in this Agreement.

Consultant has, as part of its proposal, identified -certain
companies/firms that will be subconsultants utilized by Consultant (“Subconsultants”) for
Project delivery. A list of said Subconsultants is attached hereto as Exhibit “C” Part 2
and made a part hereof. The Commission hereby approves the use by Consultant of
the Subconsultants identified in Exhibit “C” Part 2. In the event and prior to the
replacement of any Subconsultant approved herein, the Consultant shall seek and
obtain the Commission's written approval. Exhibit “C” Part 2 also sets forth the rates at
which each Subconsultant shall bill the Consultant for Services and that are subject to
reimbursement by the Commission to Consultant. The cost of Addition Direct Costs, as
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defined in exhibit “C,” shall be the same for both the Consultant and all subconsultants,
unless otherwise identified in Exhibit “C” Part 2.

Consultant acknowledges that approval of Consultant's utilization of
the identified Subconsultants together with the incorporation of Subconsultants' rate
schedules and cost proposals into this Agreement shall in no way be construed to
create any contractual relationship between any Subconsultant and the Commission.
The Subconsultant rate schedules and cost proposals contained herein are for
accounting purposes only. In the event that any Subconsultant shall bring any action,
claim or proceeding purporting to enforce any right purportedly arising under this
Agreement, the Consultant shall be responsible for the Commission's reasonable legal
fees without regard to the merits of any such claim.

3.18 Ownership of Materials/Confidentiality.

3.18.1 Documents & Data. This Agreement creates an exclusive
and perpetual license for Commission to copy, use, modify, reuse, or sub-license any
and all copyrights and designs embodied in plans, specifications, studies, drawings,
estimates, materials, data and other documents or works of authorship fixed in any
tangible medium of expression, including but not limited to, physical drawings or data
magnetically or otherwise recorded on computer diskettes, which are prepared or
caused to be prepared by Consultant under this Agreement (“Documents & Data”).

Consultant shall require all subcontractors to agree in writing that
Commission is granted an exclusive and perpetual license for any Documents & Data
the subcontractor prepares under this Agreement.

Consultant represents and warrants that Consultant has the legal
right to grant the exclusive and perpetual license for all such Documents & Data.
Consultant makes no such representation and warranty in regard to Documents & Data
which were prepared by design professionals other than Consultant or provided to
Consultant by the Commission.

Commission shall not be limited in any way in its use of the
Documents & Data at any time, provided that any such use not within the purposes
intended by this Agreement shall be at Commission’s sole risk.

3.18.2 Intellectual Property. In addition, Commission shall have
and retain all right, title and interest (including copyright, patent, trade secret and other
proprietary rights) in all plans, specifications, studies, drawings, estimates, materials,
data, computer programs or software and source code, enhancements, documents, and
any and all works of authorship fixed in any tangible medium or expression, including
but not limited to, physical drawings or other data magnetically or otherwise recorded on
computer media (“Intellectual Property”) prepared or developed by or on behalf of
Consultant under this Agreement as well as any other such Intellectual Property
prepared or developed by or on behalf of Consultant under this Agreement.
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The Commission shall have and retain all right, title and interest in
Intellectual Property developed or modified under this Agreement whether or not paid
for wholly or in part by Commission, whether or not developed in conjunction with
Consultant, and whether or not developed by Consultant. Consultant will execute
separate written assignments of any and all rights to the above referenced Intellectual
Property upon request of Commission.

Consultant shall also be responsible to obtain in writing separate
written assignments from any subcontractors or agents of Consultant of any and all right
to the above referenced Intellectual Property. Should Consultant, either during or
following termination of this Agreement, desire to use any of the above-referenced
Intellectual Property, it shall first obtain the written approval of the Commission.

All materials and documents which were developed or prepared by
the Consultant for general use prior to the execution of this Agreement and which are
not the copyright of any other party or publicly available and any other computer
applications, shall continue to be the property of the Consultant. However, unless
otherwise identified and stated prior to execution of this Agreement, Consultant
represents and warrants that it has the right to grant the exclusive and perpetual license
for all such Intellectual Property as provided herein.

Commission further is granted by Consultant a non-exclusive and
perpetual license to copy, use, modify or sub-license any and all Intellectual Property
otherwise owned by Consultant which is the basis or foundation for any derivative,
collective, insurrectional, or supplemental work created under this Agreement.

3.18.3 Confidentiality. All ideas, memoranda, specifications, plans,
procedures, drawings, descriptions, computer program data, input record data, written
information, and other Documents and Data either created by or provided to Consultant
in connection with the performance of this Agreement shall be held confidential by
Consultant. Such materials shall not, without the prior written consent of Commission,
be used by Consultant for any purposes other than the performance of the Services.
Nor shall such materials be disclosed to any person or entity not connected with the
performance of the Services or the Project. Nothing furnished to Consultant which is
otherwise known to Consultant or is generally known, or has become known, to the
related industry shall be deemed confidential. Consultant shall not use Commission's
name or insignia, photographs of the Project, or any publicity pertaining to the Services
or the Project in any magazine, trade paper, newspaper, television or radio production
or other similar medium without the prior written consent of Commission.

3.19 Indemnification. To the fullest extent permitted by law, Consultant
shall defend, indemnify and hold Commission, its directors, officials, officers,
employees, consultants, volunteers, and agents free and harmless from any and all
claims, demands, causes of action, costs, expenses, liability, loss, damage or injury, in
law or equity, to property or persons, including wrongful death, in any manner arising
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out of or incident to alleged negligent acts, omissions, or willful misconduct of
Consultant, its officials, officers, employees, agents, consultants, and contractors arising
out of or in connection with the performance of the Services, the Project or this
Agreement, including without limitation the payment of consequential damages, expert
witness fees, and attorneys fees and other related costs and expenses. Consultant
shall defend, at Consultant's own cost, expense and risk, any and all such aforesaid
suits, actions or other legal proceedings of every kind that may be brought or instituted
against Commission, its directors, officials, officers, employees, consultants, agents, or
volunteers. Consultant shall pay and satisfy any judgment, award or decree that may
be rendered against Commission or its directors, officials, officers, employees,
consultants, agents, or volunteers, in any such suit, action or other legal proceeding.
Consultant shall reimburse Commission and its directors, officials, officers, employees,
consultants, agents, and/or volunteers, for any and all legal expenses and costs,
including reasonable attorney’s fees, incurred by each of them in connection therewith
or in enforcing the indemnity herein provided. Consultant's obligation to indemnify shall
not be restricted to insurance proceeds, if any, received by Commission, its directors,
officials officers, employees, consultants, agents, or volunteers. Notwithstanding the
foregoing, to the extent Consultant’s Services are subject to Civil Code Section 2782.8,
the above indemnity shall be limited, to the extent required by Civil Code Section
2782.8, to claims that arise out of, pertain to, or relate to the negligence, recklessness,
or willful misconduct of the Consultant.

3.20 Insurance.

3.20.1 Time for Compliance. Consultant shall not commence work
under this Agreement until it has provided evidence satisfactory to the Commission that
it has secured all insurance required under this section. In addition, Consultant shall not
allow any subcontractor to commence work on any subcontract until it has secured all
insurance required under this section.

3.20.2 Minimum_Requirements. Consultant shall, at its expense,
procure and maintain for the duration of the Agreement insurance against claims for
injuries to persons or damages to property which may arise from or in connection with
the performance of the Agreement by the Consultant, its agents, representatives,
employees or subcontractors. Consultant shall also require all of its subcontractors to
procure and maintain the same types of insurance for the duration of the Agreement.
Consultant’s insurance shall meet at least the following minimum levels of coverage:

(A)  Minimum Scope of Insurance. Coverage shall be at
least as broad as the latest version of the following: (1) General Liability: Insurance
Services Office Commercial General Liability coverage (occurrence form CG 0001); (2)
Automobile Liability: Insurance Services Office Business Auto Coverage form number
CA 0001, code 1 (any auto); and (3) if Consultant has employees, Workers’
Compensation and Employer’s Liability: Workers’ Compensation insurance as required
and Employer’s Liability Insurance.
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(B) Minimum Limits of Insurance. Consultant shall
maintain limits no less than: (1) General Liability: $2,000,000 per occurrence for bodily
injury, personal and advertising injury and property damage. If General Liability
Insurance or includes a general aggregate limit, either the general aggregate limit shall
apply separately to this Agreement/location or the general aggregate limit shall be twice
the required occurrence limit; (2) Automobile Liability: $1,000,000 per accident for bodily
injury and property damage; and (3) Workers’ Compensation and Employer’s Liability:
Statutory Workers’ Compensation limits as required by the applicable Labor Code and
Employer’s Liability limits of no less than $1,000,000 per accident for bodily injury or
disease.

3.20.3 Professional _Liability. Consultant shall procure and
maintain, and require its sub-consultants to procure and maintain, for a period of five (5)
years following completion of the Project, errors and omissions liability insurance
appropriate to their profession. Such insurance shall be in an amount not less than
$2,000,000 per claim.

3.20.4 Aircraft Liability Insurance. Consultant, prior to the direct
or indirect use of any civil aircraft to provide Service under this Agreement, shall procure
and maintain, or cause to be procured and maintained, aircraft liability insurance or
equivalent form, with a single limit of not less than $5,000,000 per each occurrence.
Such insurance shall include coverage for owned, hired and non-owned aircraft and
passengers, and shall name, or be endorsed to name, the Commission, its directors,
officials, officers, employees, consultants, and agents as additional insureds with
respect to the Services or operations performed by or on behalf of the Consultant.

3.20.5 Insurance Endorsements. The insurance policies shall
contain the following provisions, or Consultant shall provide endorsements on forms
approved by the Commission to add the following provisions to the insurance policies:

(A)  General Liability. The general liability policy shall be
endorsed to state that: (1) the Commission, its directors, officials, officers, employees
and agents shall be covered as additional insureds with respect to the Services or
operations performed by or on behalf of the Consultant, including materials, parts or
equipment furnished in connection with such work; and (2) the insurance coverage shall
be primary insurance as respects the Commission, its directors, officials, officers,
employees and agents, or if excess, shall stand in an unbroken chain of coverage
excess of the Consultant's scheduled underlying coverage. Any insurance or self-
insurance maintained by the Commission, its directors, officials, officers, employees and
agents shall be excess of the Consultant’s insurance and shall not be called upon to
contribute with it in any way.

(B) Automobile Liability. The automobile liability policy
shall be endorsed to state that: (1) the Commission, its directors, officials, officers,
employees and agents shall be covered as additional insureds with respect to the
ownership, operation, maintenance, use, loading or unloading of any auto owned,
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leased, hired or borrowed by the Consultant or for which the Consultant is responsible;
and (2) the insurance coverage shall be primary insurance as respects the Commission,
its directors, officials, officers, employees and agents, or if excess, shall stand in an
unbroken chain of coverage excess of the Consultant’s scheduled underlying coverage.
Any insurance or self-insurance maintained by the Commission, its directors, officials,
officers, employees and agents shall be excess of the Consultant's insurance and shall
not be called upon to contribute with it in any way.

(C) Workers” Compensation and Employers Liability
Coverage. The insurer shall agree to waive all rights of subrogation against the
Commission, its directors, officials, officers, employees and agents for losses paid
under the terms of the insurance policy which arise from work performed by the
Consultant.

(D)  All Coverages. Each insurance policy required by this
Agreement shall be endorsed to state that: (A) coverage shall not be suspended,
voided or canceled except after thirty (30) days prior written notice by certified mail,
return receipt requested, has been given to the Commission; and (B) any failure to
comply with reporting or other provisions of the policies, including breaches of
warranties, shall not affect coverage provided to the Commission, its directors, officials,
officers, employees and agents.

3.20.6 Deductibles and Self-Insurance Retentions. Any deductibles
or self-insured retentions must be declared to and approved by the Commission. If the
Commission does not approve the deductibles or self-insured retentions as presented,
Consultant shall guarantee that, at the option of the Commission, either: (1) the insurer
shall reduce or eliminate such deductibles or self-insured retentions as respects the
Commission, its directors, officials, officers, employees and agents; or (2) the
Consultant shall procure a bond guaranteeing payment of losses and related
investigation costs, claims and administrative and defense expenses.

3.20.7 Acceptability of Insurers. Insurance is to be placed with
insurers with a current A.M. Best’s rating no less than A: VI, licensed to do business in
California, and satisfactory to the Commission.

3.20.8 Verification _of Coverage. Consultant shall furnish
Commission with original certificates of insurance and endorsements effecting coverage
required by this Agreement on forms satisfactory to the Commission. The certificates
and endorsements for each insurance policy shall be signed by a person authorized by
that insurer to bind coverage on its behalf. All certificates and endorsements must be
received and approved by the Commission before work commences. The Commission
reserves the right to require complete, certified copies of all required insurance policies,
at any time.

3.20.9 Other_Insurance. At its option, the Commission may require
such additional coverage(s), limits and/or the reduction of deductibles or retentions it
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considers reasonable and prudent based upon risk factors that may directly or indirectly
impact the Project. In retaining this option Commission does not warrant Consultant’s
insurance program to be adequate. Consultant shall have the right to purchase
insurance in addition to the insurance required in this Section.

3.21 Safety. Consultant shall execute and maintain its work so as to
avoid injury or damage to any person or property. In carrying out its Services, the
Consultant shall at all times be in compliance with all applicable local, state and federal
laws, rules and regulations, and shall exercise all necessary precautions for the safety
of employees appropriate to the nature of the work and the conditions under which the
work is to be performed. Safety precautions as applicable shall include, but shall not be
limited to: (A) adequate life protection and life saving equipment and procedures; (B)
instructions in accident prevention for all employees and subcontractors, such as safe
walkways, scaffolds, fall protection ladders, bridges, gang planks, confined space
procedures, trenching and shoring, equipment and other safety devices, equipment and
wearing apparel as are necessary or lawfully required to prevent accidents or injuries;
and (C) adequate facilities for the proper inspection and maintenance of all safety
measures.

3.22 Fees and Payment.

3.22.1 Compensation.  Consultant shall receive compensation,
including authorized reimbursements, for all Services rendered under this Agreement at
the rates set forth in Exhibit "C" attached hereto and incorporated herein by reference.
The total compensation shall be on the basis of direct costs plus a fixed fee as further
set forth in Exhibit “C” and shall not exceed the maximum amount of [ INSERT
WRITTEN DOLLAR AMOUNT__ ] ($[__INSERT NUMERICAL DOLLAR
AMOUNT__ 1), without written approval of Commission's Executive Director.

3.22.2 Payment of Compensation. Consultant shall submit a
monthly itemized statement which indicates work completed and hours of Services
rendered by Consultant. The statement shall describe the amount of Services and
supplies provided since the initial commencement date, or since the start of the
subsequent billing periods, as appropriate, through the date of the Statement. Charges
specific to each Milestone listed in the Schedule of Services shall be listed separately
on an attachment to each statement. Each statement shall be accompanied by a
monthly progress report and spreadsheets showing hours expended for each task for
each month and the total Project to date. Each statement shall include a cover sheet
bearing a certification as to the accuracy of the statement signed by the Consultant's
Project Manager or other authorized officer.

3.22.3 Additional Work. Any work or activities that are in addition
to, or otherwise outside of, the Services to be performed pursuant to this Agreement
shall only be performed pursuant to a separate agreement between the parties.
Notwithstanding the foregoing, the Commission’s Executive Director may make a
change to the Agreement as permitted by law or authorized by the Commission. .
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@) In addition to the changes authorized above, a
modification which is signed by Consultant and the Commission’s Executive Director,
other than a Cardinal Change, may be made in order to: (1) make a negotiated
equitable adjustment to the Agreement price, delivery schedule and other terms
resulting from the issuance of a Change Order, (2) reflect definitive letter contracts, and
(3) reflect other agreements of the parties modifying the terms of this Agreement
(“Bilateral Contract Modification”).

(b) Consultant shall not perform, nor be compensated for
any change, without written authorization from the Commission’s Executive Director as
set forth herein. In the event such a change authorization is not issued and signed by
the Commission’s Executive Director, Consultant shall not provide such change.

3.22.4 Reimbursement for Expenses. Consultant shall not be
reimbursed for any expenses unless authorized in writing by the Commission's
Representative.

3.23 Prohibited Interests.

3.23.1 Salicitation. Consultant maintains and warrants that it has
not employed nor retained any company or person, other than a bona fide employee
working solely for Consultant, to solicit or secure this Agreement. Further, Consultant
warrants that it has not paid nor has it agreed to pay any company or person, other than
a bona fide employee working solely for Consultant, any fee, commission, percentage,
brokerage fee, gift or other consideration contingent upon or resulting from the award or
making of this Agreement. For breach or violation of this warranty, the Commission
shall have the right to rescind this Agreement without liability.

3.23.2 Conflict of Interest. For the term of this Agreement, no
member, officer or employee of the Commission, during the term of his or her service
with the Commission, shall have any direct interest in this Agreement, or obtain any
present or anticipated material benefit arising therefrom.

3.23.3 Conflict of Employment. Employment by the Consultant of
personnel currently on the payroll of the Commission shall not be permitted in the
performance of this Agreement, even though such employment may occur outside of
the employee's regular working hours or on weekends, holidays or vacation time.
Further, the employment by the Consultant of personnel who have been on the
Commission payroll within one year prior to the date of execution of this Agreement,
where this employment is caused by and/or dependent upon the Consultant securing
this or related Agreements with the Commission, is prohibited.

3.23.4 Covenant _Against _Contingent Fees. The Consultant
represents and warrants that he/she has not employed or retained any company or
person, other than a bona fide employee working for the Consultant, to solicit or secure
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this Agreement, and that he/she has not paid or agreed to pay any company or person,
other than a bona fide employee, any fee, commission, percentage, brokerage fee, gift,
or any other consideration, contingent upon or resulting from the award or formation of
this Agreement. For breach or violation of this warranty, the Commission shall have the
right to terminate this Agreement without liability pursuant to Section 3.14, or at its
discretion to deduct from the Agreement price or consideration, or otherwise recover,
the full amount of such fee, commission, percentage, brokerage fee, gift, or contingent
fee.

3.23.5 Covenant Against Expenditure of Local Agency, State or
Federal Funds for Lobbying. Omitted Intentionally

3.24 Accounting Records. Consultant shall maintain complete and
accurate records with respect to all costs and expenses incurred and fees charged
under this Agreement. The Federal Acquisition Regulations in Title 48, CFR 31 shall be
the governing factors regarding allowable elements of cost. All such records shall be
clearly identifiable. Consultant shall allow a representative of the Commission or any
duly authorized representative of the Commission during normal business hours to
examine, audit, and make transcripts or copies of any and all ledgers and books of
account, invoices, vouchers, canceled checks, and any other records or documents
created pursuant to this Agreement. All such information shall be retained by
Consultant for at least three (3) years following termination of this Agreement.

3.25 Egqual Opportunity Employment. Consultant represents that it is an
equal opportunity employer and it shall not discriminate against any subcontractor,
employee or applicant for employment because of race, religion, color, national origin,
ancestry, sex or age. Such non-discrimination shall include, but not be limited to, all
activities related to initial employment, upgrading, demotion, transfer, recruitment or
recruitment advertising, layoff or termination.

3.26 Right to Employ Other Consultants. Commission reserves the right
to employ other consultants in connection with the Project. As required, Consultant shall
cooperate fully with any other consultant engaged by the Commission on the Project.

3.27 Governing Law. This Agreement shall be governed by and
construed with the laws of the State of California. Venue shall be in Riverside County.

3.28 Attorneys' Fees. If either party commences an action against the
other party, either legal, administrative or otherwise, arising out of or in connection with
this Agreement, the prevailing party in such litigation shall be entitled to have and
recover from the losing party reasonable attorneys' fees and, all other costs of such
actions.

3.29 Time of Essence. Time is of the essence for each and every
provision of this Agreement.
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3.30 Headings. Article and Section Headings, paragraph captions or
marginal headings contained in this Agreement are for convenience only and shall have
no effect in the construction or interpretation of any provision herein.

3.31 Notices. All notices permitted or required under this Agreement
shall be given to the respective parties at the following address, or at such other
address as the respective parties may provide in writing for this purpose:

CONSULTANT: COMMISSION:

Riverside County

Transportation Commission

4080 Lemon Street, 3" Floor
Riverside, CA 92501

Attn: Attn: Executive Director

Such notice shall be deemed made when personally delivered or when mailed, forty-
eight (48) hours after deposit in the U.S. mail, first class postage prepaid, and
addressed to the party at its applicable address. Actual notice shall be deemed
adequate notice on the date actual notice occurred, regardless of the method of service.

3.32 Conflicting Provisions. In the event that provisions of any attached
exhibits conflict in any way with the provisions set forth in this Agreement, the language,
terms and conditions contained in this Agreement shall control the actions and
obligations of the Parties and the interpretation of the Parties' understanding concerning
the performance of the Services.

3.33 Amendment or Modification. No supplement, modification, or
amendment of this Agreement shall be binding unless executed in writing and signed by
both Parties.

3.34 Entire Agreement. This Agreement contains the entire agreement
of the Parties relating to the subject matter hereof and supersedes all prior negotiations,
agreements or understandings.

3.35 Invalidity; Severability. If any portion of this Agreement is declared
invalid, illegal, or otherwise unenforceable by a court of competent jurisdiction, the
remaining provisions shall continue in full force and effect.

3.36 Provisions Applicable When Federal Department of Transportation
Funds Are Involved. Omitted Intentionally

3.37 No Waiver. Failure of Commission to insist on any one occasion
upon strict compliance with any of the terms, covenants or conditions hereof shall not
be deemed a waiver of such term, covenant or condition, nor shall any waiver or
relinquishment of any rights or powers hereunder at any one time or more times be
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deemed a waiver or relinquishment of such other right or power at any other time or
times.

[Signatures on following page]
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SIGNATURE PAGE
TO
PROFESSIONAL SERVICES AGREEMENT

IN WITNESS WHEREOF, this Agreement was executed on the date first written
above.

RIVERSIDE COUNTY

CONSULTANT
TRANSPORTATION COMMISSION
By:
Printed
[ INSERT NAME___ ] ~ Signature
Chairman
Name
R Title

Approved as to Form:

By:

Best Best & Krieger LLP
General Counsel
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MODEL AGREEMENT - EXHIBIT "A"

SCOPE OF SERVICES

[ INSERT__]
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MODEL AGREEMENT - EXHIBIT "B"

SCHEDULE OF SERVICES

[ INSERT__]
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MODEL AGREEMENT - EXHIBIT "C"
COMPENSATION AND PAYMENT
For the satisfactory performance and completion of the Services under this

Agreement, the Commission will pay the Consultant compensation as set forth herein.
1) ELEMENTS OF COMPENSATION.

Compensation for the Services will be comprised of the following

elements: 1.1 Direct Labor Costs; 1.2 Fixed Fee; and 1.3

Additional Direct Costs.

a) DIRECT LABOR COSTS.

Direct Labor costs shall be paid in an amount equal to the product of the Direct Salary
Costs and the Multiplier which are defined as follows:

i) DIRECT SALARY COSTS

Direct Salary Costs are the base salaries and wages actually paid to the
Consultant's personnel directly engaged in performance of the Services
under the Agreement. (The range of hourly rates paid to the Consultant's
personnel appears in Section 2 below.)

1)) MULTIPLIER

The Multiplier to be applied to the Direct Salary Costs to determine the Direct Labor
Costs is , and is the sum of the following components:

(2) Direct Salary Costs

(2) Payroll Additives

The decimal ratio of Payroll Additives to Direct Salary Costs. Payroll Additives
include all employee benefits, allowances for vacation, sick leave, and
holidays, and company portion of employee insurance and social and
retirement benefits, all federal and state payroll taxes, premiums for
insurance which are measured by payroll costs, and other contributions and
benefits imposed by applicable laws and regulations.
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(3) Overhead Costs

The decimal ratio of allowable Overhead Costs to the Consultant firm's total direct
salary costs. Allowable Overhead Costs include general, administrative and
overhead costs of maintaining and operating established offices, and
consistent with established firm policies, and as defined in the Federal
Acquisitions Regulations, Part 31.2.

(4)  Profit (addressed as a percentage)

Total Multiplier

(sumof1.1.2.1,1.1.2.2,and 1.1.2.3
multiplied by the percentage of profit)

b) FIXED FEE.

i) The Fixed Fee is the Profit as determined in Section 1.1.2.4. The
Maximum Fixed Fee under this Agreement is
(% ), and shall not
exceed this amount without written approval of the Commission's
Executive Director.

C) ADDITIONAL DIRECT COSTS.

Additional Direct Costs directly identifiable to the performance of the services of this Agreement shall be reimbursed at the
rates below, or at actual invoiced cost.

Rates for identified Additional Direct Costs are as follows:

ITEM REIMBURSEMENT RATE
[ insertcharges ]

Per Diem Actual Cost

Car mileage 0.405 or current IRS rate

Rental Car Actual Cost

Travel Actual Cost

Photocopies (Black & White) $ /copy

Photocopies (Color) $ /copy

Photographs/

other reprographic Services Actual Cost

Postage/Shipping Actual Cost

Courier Service Actual Cost

Other Rentals, supplies, purchases Actual Cost

Travel by air and travel in excess of 100 miles from the Consultant's office nearest to the Commission's office must have the
Commission's prior written approval to be reimbursed under this Agreement.
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2) DIRECT SALARY RATES

b)

Direct Salary Rates, which are the range of hourly rates to be used
in determining Direct Salary Costs in Section 1.1.1 above, are given
below and are subject to the following:

Direct Salary Rates shall be applicable to both straight time and overtime
work, unless payment of a premium for overtime work is required by law,
regulation or craft agreement, or is otherwise specified in this Agreement.
In such event, the premium portion of Direct Salary Costs will not be
subject to the Multiplier defined in Paragraph 1.1.2 above.

Direct Salary Rates shown herein are in effect for one year following the
effective date of the Agreement. Thereafter, they may be adjusted
annually to reflect the Consultant's adjustments to individual
compensation. The Consultant shall notify the Commission in writing prior
to a change in the range of rates included herein, and prior to each
subsequent change.

POSITION OR CLASSIFICATION RANGE OF HOURLY RATES

[ sample_ ]

.00 -$ .00/hour
.00 -$ .00/hour
.00 -$ .00/hour
.00 -$ .00/hour
.00 -$ .00/hour
.00 -$ .00/hour
.00 -$ .00/hour
.00 -$ .00/hour

Principal

Project Manager

Sr. Engineer/Planner
Project Engineer/Planner
Assoc. Engineer/Planner
Technician
Drafter/CADD Operator
Word Processor

BB H P PP

The above rates are for the Consultant only. All rates for subconsultants
to the Consultant will be in accordance with the Consultant's cost
proposal.

3)  INVOICING.

a)

Exhibit B

Each month the Consultant shall submit an invoice for Services performed
during the preceding month. The original invoice shall be submitted to the
Commission's Executive Director with two (2) copies to the Commission's
Project Coordinator.
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b)

d)

f)

9)

Charges shall be billed in accordance with the terms and rates included
herein, unless otherwise agreed in writing by the Commission's
Representative.

Base Work shall be charged separately, and the charges for each task
and Milestone listed in the Scope of Services, shall be listed separately.
The charges for each individual assigned by the Consultant under this
Agreement shall be listed separately on an attachment to the invoice.

A charge of $500 or more for any one item of Additional Direct Costs shall
be accompanied by substantiating documentation satisfactory to the
Commission such as invoices, telephone logs, etc.

Each copy of each invoice shall be accompanied by a Monthly Progress
Report and spreadsheets showing hours expended by task for each
month and total project to date.

Each invoice shall indicate payments to DBE subconsultants or supplies
by dollar amount and as a percentage of the total invoice.

Each invoice shall include a certification signed by the Consultant's
Representative or an officer of the firm which reads as follows:

| hereby certify that the hours and salary rates charged in this invoice are the actual hours and rates worked and paid to the
employees listed.

Signed
Title
Date
Invoice No.

4) PAYMENT

a)

b)

Exhibit B

The Commission shall pay the Consultant within four to six weeks after
receipt by the Commission of an original invoice. Should the Commission
contest any portion of an invoice, that portion shall be held for resolution,
without interest, but the uncontested balance shall be paid.

The final payment for Services under this Agreement will be made only

after the Consultant has executed a Release and Certificate of Final
Payment.
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MODEL AGREEMENT — EXHIBIT “C”

Part 2
List of Approved Subconsultant and Rates
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MODEL AGREEMENT - EXHIBIT "D"

CERTIFICATE OF COMMISSION

| HEREBY CERTIFY that | am the of the
RIVERSIDE COUNTY TRANSPORTATION COMMISSION, and that the consulting firm
of or its representative has not been required

(except as herein expressly stated), directly or indirectly, as an express or implied
condition in connection with obtaining or carrying out this Agreement to:

(@ employ, retain, agree to employ or retain, any firm or person; or

(b) pay or agree to pay, to any firm, person or organization, any fee,
contribution, donation, or consideration of any kind.

| acknowledge that this Certificate is to be made available to the California
Department of Transportation (Caltrans) in connection with this Agreement involving
participation of federal-aid Highway funds, and is subject to applicable State and
Federal laws, both criminal and civil.

By:

Signature

Name

Title

Date

Exhibit B B-29



EXHIBIT "C"

DISCLOSURE OF CAMPAIGN CONTRIBUTIONS TO COMMISSIONERS
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RIVERSIDE COUNTY TRANSPORTATION COMMISS/ION

DISCLOSURE OF CAMPAIGN CONTRIBUTIONS TO COMMISSIONERS

Government Code Section 84308, 2 California Code of Regulations 18438.1, Et
Seq

No Commissioner of the Riverside County Transportation Commission shall
receive or solicit a campaign contribution of more than $250 from Bidder, or Bidder’s
agent, during the time of: 1) Bid solicitation; 2) Consideration of Bids received; and, 3)
Awarding of a contract based on a Bid (collectively referred to as the “Proceeding”), and
for 3 months following the conclusion of the Proceeding. This prohibition does not apply
to the awarding of contracts that are competitively bid. In addition, Commissioners
cannot participate in any such matters if they have received more than $250 in
campaign contributions within the last year from anyone financially interested in the
Proceeding, such as Bidder and/or Bidder’s agent.

Pursuant to these requirements, Bidder shall disclose any campaign contribution
in an amount of more than $250 made by Bidder, and/or Bidder's agent, to any
Commissioner within 12 months from the date of these Bid Documents/Request For
Proposals (as applicable). For the purposes of this disclosure obligation, contributions
made by Bidder within the preceding 12 months shall be aggregated with those made
by Bidder's agent within the preceding 12 months or the period of the agency
relationship between Bidder and Bidder’'s agent, whichever is shorter. In addition,
Bidder and/or Bidder's agent shall not make a contribution of more than $250 to a
Commissioner during the Proceeding and for 3 months following the conclusion of the
Proceeding.

The disclosure by Bidder, as set forth, herein, shall be incorporated into the
written record of the Proceeding and shall be made available to the public for inspection
and copying.

The following is a list of the Commissioners of the Riverside County
Transportation Commission:

Bob Buster, County of Riverside
John F. Tavaglione, County of Riverside
Jeff Stone, County of Riverside
John J. Benoit, County of Riverside
Marion Ashley, County of Riverside
Bob Botts / Don Robinson, City of Banning
Roger Berg / Jeff Fox, City of Beaumont
Joseph DeConinck / Carie Covel, City of Blythe
Ella Zanowic / Jeff Hewitt, City of Calimesa
Mary Craton / Barry Talbot, City of Canyon Lake
Greg Pettis / Kathleen DeRosa, City of Cathedral City
Steven Hernandez / Eduardo Garcia, City of Coachella
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Karen Spiegel / Steve Nolan, City of Corona
Scott Matas / Russell Betts, City of Desert Hot Springs
Adam Rush / ke Bootsma, City of Eastvale
Larry Smith / Robert Youssef, City of Hemet
Douglas Hanson / Patrick Mullany, City of Indian Wells
Glenn Miller / Michael Wilson, City of Indio
Terry Henderson / Don Adolph, City of La Quinta
Bob Magee / Melissa Melendez, City of Lake Elsinore
Darcy Kuenzi / Wallace Edgerton, City of Menifee
Marcelo Co / Richard Stewart, City of Moreno Valley
Rick Gibbs / Kelly Bennett, City of Murrieta
Berwin Hanna / Kathy Azevedo, City of Norco
Jan Harnik / William Kroonen, City of Palm Desert
Steve Pougnet / Ginny Foat, City of Palm Springs
Daryl Busch / Al Landers, City of Perris
Scott Hines / Gordon Moller, City of Rancho Mirage
Steve Adams / Andy Melendrez, City of Riverside
Scott Miller / Andrew Kotyuk, City of San Jacinto
Ron Roberts / Jeff Comerchero, City of Temecula
Ben Benoit / Timothy Walker, City of Wildomar
Raymond Wolfe, Governor’s Appointee

I/We hereby disclose the following political contributions of more than $250
made within the preceding 12 months to any Commissioner:

Date of Contribution Recipient Amount of Contribution

(Attach Additional Sheet, If Necessary)

Date of Disclosure (Same as Notice Date)

Offeror:

Signature of Offeror

Name

Title

Company
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